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STATE OF NEW YORK 

COMMUNITY DEVELOPMENT BLOCK GRANT 

DISASTER RECOVERY (CDBG-DR) PROGRAM 

SUBSTANTIAL AMENDMENT NO. 26 

Approved by HUD September 11, 2020 

Additions to: New York State Action Plan Incorporating Amendments 8-25 

In sections: Proposed Allocation of Funds, Updated Impact and Unmet Needs Assessment, 

NY Rising Infrastructure Program, Rebuild by Design Projects, and Citizen Participation 

Plan 

 

Summary:  

Action Plan Amendment 26 (APA 26) will address the following items: 

A. Proposed Allocation of Funds: Table and references to allocation amounts updated to 

reflect the reallocation of funds between programs. 

B. Updated Impact and Unmet Needs Assessment: Changes made to the State’s impact and 

unmet needs assessment related to the proposed allocation of funds, updating previous 

analyses provided by New York State. 
C. Updates on Previously Submitted Covered Projects: Update to remove the Bergen Point 

Wastewater Treatment Plant Outfall Replacement project as a CDBG-DR funded Covered 

Project. 

D. Living with the Bay Rebuild by Design Project: The State is updating information on the 

Living with the Bay RBD project as it continues to move forward, including removing the 
Coastal Marsh Restoration focus area and adding the Long Beach Wastewater 

Consolidation focus area. The State prepared an updated Benefit Cost Analysis to reflect 

the scope, benefits, costs, focus areas and other details of the project included in this Action 

Plan Amendment. The updated Benefit Cost Analysis is a separate document that can be 

accessed at 
https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/20200519_Up

dated_LWTB_BCA_Final.pdf. 

E. Citizen Participation Plan for RBD and GOSR: The State is clarifying and updating 

policies relating to its Citizen Participation Plan for RBD projects and GOSR 

 

Changes are indicated in red text.  

 

 

 

 

https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/20200519_Updated_LWTB_BCA_Final.pdf
https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/20200519_Updated_LWTB_BCA_Final.pdf
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A. Proposed Allocation of Funds 
 
Description of changes: All updates associated with the proposed APA 26 allocation of funds will 

be made to the tables at page 7 and page 59 of the State’s Action Plan. Allocation amounts to reflect 

this proposed reallocation will also be updated throughout the Action Plan wherever referenced.  

As described in the State’s Action Plan (Updated Impact and Unmet Needs Assessment, pg. 11), 

there remain unmet needs in all recovery categories of Housing. As applicants move through the 

Housing Program, the State assesses need based on the best available information to ensure that the 

allocations are sufficient to provide awards to eligible applicants. The proposed APA 26 allocation 

of funds considers an updated unmet needs analysis for the Manufactured Home Community 
Resiliency Program, the unmet needs analysis already identified in the State’s Action Plan, and the 

need of eligible applicants in its Housing programs.   

The State has identified an increased need in the Homeowner component of the NY Rising Housing 

program as more applicants have proceeded with home elevation than originally estimated and the 

cost of home elevation is proving to be greater than originally estimated at the early stages of the 

program. The cost of elevation awards has been deemed necessary and reasonable and the program 

has award caps. To meet this increased need, and in the interest of assisting existing applicants and 

moving the program toward closeout, funds are being reallocated from the Manufactured Home 
Community Resiliency Program. The remaining allocation for the Manufactured Home 

Community Resiliency Program will be sufficient to provide awards to eligible applicants.  
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From pages 7 and 59 of the New York State Action Plan: 

 

 

B. Updated Impact and Unmet Needs Assessment 
 

Description of changes: Changes made to the State’s impact and unmet needs assessment related 

to the proposed allocation of funds, updating previous analyses provided by New York State 

 

From page 31 of the New York State Action Plan: 

Unmet Recovery Needs in MHCs 

Specifically, as part of the NY Rising Community Reconstruction (NYRCR) Program, the State 

identified at least three MHCs that were inundated during a Qualified Disaster in the Orange County 

and Rockland County. Two communities, containing a combined 175 homes, were identified as the 

sites of “Additional Resiliency Recommendation” projects in the NYRCR Final Plan for the Village 

Program

Total of All Programs $4,501,382,000 $0 $4,501,382,000

Housing $2,872,707,313 $0 $2,872,707,313

NY Rising Homeowner Recovery Program $1,852,577,424 $5,000,000 $1,857,577,424

NY Rising Condominium & Cooperative Program $25,500,000 $25,500,000

Interim Mortgage Assistance Prorgam $72,000,000 $72,000,000

NY Rising Buyout and Acquisition Program $656,707,682 $656,707,682

NY Rising Rental Buildings Recovery Program $234,675,000 $234,675,000

$129,200,000 $129,200,000

$105,475,000 $105,475,000

Public Housing Assistance Relief Program $19,247,207 $19,247,207

Manufactured Home Community Resiliency Program $12,000,000 ($5,000,000) $7,000,000

Economic Development $120,277,793 $0 $120,277,793

Small Business Grants and Loans $90,600,000 $90,600,000

Business Mentoring Program $400,000 $400,000

Tourism and Marketing $29,277,793 $29,277,793

Community Reconstruction $537,432,794 $0 $537,432,794

NY Rising Community Reconstruction Program $537,432,794 $537,432,794

Infrastructure and Match $565,120,000 $0 $565,120,000

             Local Government, Critical Infrastructure and 

Non-federal Share Match Program
$562,420,000 $562,420,000

Resiliency Institute for Storms and Emergencies $2,700,000 $2,700,000

Rebuild by Design $185,000,000 $0 $185,000,000

Living with the Bay:  Slow Streams $125,000,000 $125,000,000

Living Breakwaters:  Tottenville Pilot $60,000,000 $60,000,000

Administration & Planning $220,844,100 $0 $220,844,100

 APA 25 

Multi- Family Affordable Housing  

Rental Properties

APA 26 Change
 Revised APA 26 

Allocation

I



4 

 

of Washingtonville (Orange County) and one, containing 114 homes, was identified in the NYRCR 

Final Plan for Stony Point (Rockland County). While recovery efforts have continued, the State has 

identified significant resiliency needs associated with these sites. 

For applicants on rented land, Tthe Manufactured Home Community Resiliency Program 

(MHCRP) offers recovery and resiliency options to residents of a manufactured home community 

in Stony Point, NY. 

 

will fund the replacement of a manufactured home if the applicant relocates to property outside of 

the floodplain. For those that own their land, the program allows for the elevation of a manufactured 

home and limits the elevation height to five feet seven inches, the maximum height recommended 
by FEMA to safely elevate a manufactured home. Although successful for some applicants, the 

current program does not provide a comprehensive solution for entire communities that sustained 

damage within the floodplain. There are a total of 55 80 active applicants in the current program 

who own or rent manufactured homes but are on rental property in the floodplain.  Eleven Thirty-

four of these applicants are in process of receiveding a new replacement home outside of the 
floodplain. Forty-three of the applicants received up to 42 months of rental housing lease payment 

assistance. Three of the applicants received funding to enter into a contract of sale for the 

purchase of a home, including the full down payment determined to be necessary and 

reasonable, customary closing costs, and associated due diligence expenses. Thirteen of these 

80 applicants also received reimbursement awards for relocation expenses incurred to relocate to 

their new homes. Based on the needs of eligible applicants, the State is allocating $7,000,000 to the 

Program. The remaining 44 applicantss - 26% of the active MHC population - are currently not  
progressing. Thirty-nine of these 44 Aapplicants live in one mobile home community in Stony 

Point. This may be attributed to a lack of alternative and proximate communities for residents to 

relocate after their manufactured home is replaced. Elevations of excessive height may also be 

undesirable or an impractical option. 

 

C. Updates on Previously Submitted Covered Projects 
 

Description of Changes: The State is updating its Action Plan to remove the Bergen Point 

Wastewater Treatment Plant Outfall Replacement project as a CDBG-DR funded Covered Project. 

References to Covered Projects will be updated where necessary to ensure clarity and consistency 

within the Action Plan.  

 
From page 96 of the New York State Action Plan: 

 

Updates on Previously Submitted Covered Projects 
APA6, which was approved in May 2014, included details of three Covered Projects: providing PA 

match and backup generation capacity for the Bay Park Wastewater Treatment Facility; the State’s 

HMGP Bridge Scour Project which addresses the need to repair and make bridges in impacted 

communities across the State more resilient; and PA match for the repair and restoration of LIPA’s 
energy system. APA10, which was approved in November 2015, included details of an additional 

Covered Project: the Bergen Point Wastewater Treatment Plant Outfall Replacement Project. Each 

of these projects was, at the time of submission of APA 6, considered a covered project because 

the amount of federal funds provided by FEMA to repair the facilities combined with the non-

federal share portion, provided by GOSR exceeds the $10 million CDBG-DR and $50 million or 
more total project threshold for Covered Projects. While twothree of these projects, LIPA, and the 

Bridge Scour Project, and the Bergen Point Wastewater Treatment Plant Outfall Replacement 
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Project may no longer meet the definition of a Covered Project, the projects are still active and 

critical to community recovery. 

Bridge Scour Project: The State’s HMGP Bridge Scour Project is progressing; however, as a result 

of a FEMA’s approval of a State-initiated financing plan for the HMGP program which outlines 

how the State will meet the non-federal share requirements for the Sandy HMGP projects, the 

State’s HMGP Bridge Scour Project will not require CDBG-DR funds at this time.  

LIPA: The LIPA covered project is also a FEMA PA project. It was found to not meet the Covered 
Project definition as funds were only needed to reimburse match costs that were tied to restoring 

power to the electrical system. Funds were not used for construction. The State along with LIPA 

has continued to address long term recovery and restoration needs of the power grid. As outlined 

in this Action Plan, the State has identified additional unmet recovery needs that tie to the 

restoration costs, which need to be reimbursed so that these costs are not passed onto customers. 

The work that is ongoing at LIPA will not only restore LIPA’s assets to pre-storm condition but it 

will make them more resilient to future events and make Long Island communities more resilient.  

The State worked with Long Island Power Authority to address its restoration related recovery 
needs as it is the primary public energy provider to Long Island providing services to over 95% of 

Long Island residents. GOSR has committed to assist LIPA cover a portion of storm related 

restoration costs through assisting with FEMA PA match obligation. From Hurricane Irene, 

Superstorm Sandy, and Winter Storm Nemo, LIPA’s total FEMA PA match obligation exceeds 

$200 million with over $1.4 billion in damages ($140 million in matching costs) tied to damages 

from Superstorm Sandy. This Action Plan provides an additional $27.5 million to assist LIPA to 
assist with match obligation. LIPA is part of GOSR’s Non-federal Share Match Program but the 

allocation to LIPA has been specified in the Action Plan. The additional $27.5 million to LIPA has 

not been reallocated from another GOSR program; it is increasing LIPA’s allocation from the Non-

federal Share Match Program budget.  

Bergen Point Wastewater Treatment Plant Outfall Replacement Project: The State’s Bergen Point 

Wastewater Treatment Plant Outfall Replacement Project is progressing; however, as a result of 

program implementation strategy, the Environmental Facilities Corporation and the New York 

Department of Environmental Conservation secured alternative sources of non-federal match 
funding for this Storm Mitigation Loan Program project. No CDBG-DR funds will be used at this 

time.  

 

D. Living with the Bay Rebuild by Design Project 

 
Description of changes:  The State is providing updates to the Living with the Bay Rebuild By 

Design project, including updates to information required by HUD’s October 16, 2014 and August 

15, 2016 Federal Register Notices, as the project moves through the design, permitting and 

environmental review processes. The State also prepared an updated Benefit Cost Analysis (BCA) 

of the Living with the Bay project to reflect the updated scope, benefits, costs, projects and other 

details of the project included in this Action Plan Amendment. The updated BCA can be reviewed 

at 

https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/20200519_Updated_L

WTB_BCA_Final.pdf. 

 

The State is removing the Coastal Marsh Restoration project from Living with the Bay. Issues 

identified through the design and permitting process have rendered this project infeasible and 

https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/20200519_Updated_LWTB_BCA_Final.pdf
https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/20200519_Updated_LWTB_BCA_Final.pdf
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unable to meet an eligible end use, per HUD CDBG-DR requirements, within the time constraints 

of the State’s P.L. 113-2 funding, and unlikely to receive necessary permits. A key challenge faced 

by the project involved the current levels of nitrogen pollution in the project area, which contributes 

to the degradation of tidal marshes.   

Through this Action Plan Amendment, the State is proposing to invest Living with the Bay funds 

to complement other federal and State funding to implement the Long Beach Water Pollution 

Control Plant (WPCP) Consolidation project. This project will convert the highly vulnerable Long 

Beach WPCP into a resilient pump station and construct a new force main to convey untreated 

effluent from the plant to the newly upgraded Bay Park Sewage Treatment Plant. During Sandy, 

the Long Beach WPCP was overwhelmed by storm surge, releasing untreated effluent into the Bay, 

and resulting in ongoing operational issues affecting the quality of treatment that the plant provides, 

which, in turn, contribute to nitrogen pollution in the South Shore Back Bay. The Long Beach 

WPCP Consolidation Project is expected to address multiple Living with the Bay objectives for 

both residents of the Mill River watershed that experience tidal inundation and storm surge from 

the Bay, and other communities surrounding the South Shore Back Bay. These objectives would 

be achieved by mitigating the effects of, and increasing community resilience to, tidal inundation 

and storm surge by removing the potential for release of untreated effluent into the Bay during 

future storm events and improving water quality by ending the ongoing release of undertreated 

effluent. In the long term, water quality improvements associated with the project are expected to 

facilitate natural marsh regrowth and long-term marsh restoration projects in the Bay, contributing 

to further hazard mitigation, through wave attenuation, for residents of the Mill River watershed 

and other communities around the South Shore Back Bay. 

The updates included in this Action Plan Amendment and the updated BCA are current as of the 

publication of this amendment. Further changes may occur as these projects move through the 

design, permitting and environmental review processes.  

The State will update the numbering of tables and figures throughout the Action Plan and replace 

Appendix E with the updated BCA to ensure consistency following HUD’s approval of APA 26.  

From page 114 of the New York State Action Plan  

Rebuild by Design Projects  
After Superstorm Sandy’s devastating sweep over the northeastern part of the United States, 

President Obama created the Superstorm Sandy Rebuilding Task Force (the Task Force) with the 

purpose to redesign the approach to recovery and rebuilding through regional collaboration and 

emphasis on the growing risks of climate change. The Task Force partnered with HUD to initiate 

the Rebuild by Design (RBD) competition, which was devised to invite the world’s most talented 

designers and engineers to bring their expertise in flood mitigation and coastal resiliency to Sandy-
impacted regions. The six RBD competition finalists were announced on June 2, 2014. Two of the 

six projects were awarded to New York State to implement. 

Table 36: New York State awarded proposals  

Project Location Total Project Cost 
CDBG-DR 

Allocation 

Living Breakwaters: Tottenville Pilot  Richmond County $70,000,000* $60,000,000 

Living with the Bay: Slow Streams  Nassau County $189,226,000125,000,000** $125,000,000 
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*At preliminary 60% design; **In final scoping and preliminary design phase  The design for each component of LWTB 

ranges from preliminary designs through 100% (final) designs 

The goals of New York State’s RBD implementation plan are to make communities in Richmond 

County (Staten Island) and Nassau County (Long Island) more physically, economically, and 

socially resilient in the face of intense storm events. Both proposed projects represent innovative, 

flexible, and scalable interventions that could be replicated in other parts of the State, nation, and 
globe. Each project must undergo a rigorous environmental review and permitting process, which 

will include the assessment of potential alternative designs and/or projects.  

Monitoring plans for large scale projects such as RBD must be developed in coordination with 
federal and State permitting agencies, as well as following a rigorous data collection and data 

review program during design. The monitoring plan strategy for Living Breakwaters: Tottenville 

Pilot and Living with the Bay: Slow Streams is described in the project section below. 

From page 127 of the New York State Action Plan 

Living with the Bay: Slow Streams  

National Objective: Urgent Need and Low- and Moderate- Income   

Eligible Activity: Rebuild by Design, 105 (a) all provisions 42 U.S.C. 5305(a)  

  

CDBG-DR Allocation: $125,000,000  

Project Description: Based in Nassau County, Long Island, the $18925 million Living with the 
Bay (LWTB) Rebuild by Design (RBD) project aims to increase the resiliency of communities 

along the Mill River project area and around the South Shore Back Bay.  

The projectLWTB proposes to mitigate damage from tidal storm surge by strategically deploying 

protective measures such as constructed marshesthe installation of check valves on outfalls below 

the high tide mark and retrofitting wastewater infrastructure to prevent the release of untreated 

effluent; manage stormwater in order to mitigate the damages from common rain events; as well as 

improve the water quality in the Mill River and the bay.South Shore Back Bay. As part of LWTB, 

green and grey infrastructure improvements will be made along the Mill River  project area, thereby 
benefitting the. LWTB will benefit  Nassau County communities ofincluding Town of Hempstead, 

the hamlets of Oceanside, Harbor Isle, and Bay Park, the Village of Malverne, Village of Rockville 

Center, Village of Lynbrook, Village of East Rockaway, Village of Island Park, and the VillageCity 

of Hempstead. Long Beach. The project aims to decrease the effects of tidal inundation, increase 

coastal protection, address stormwater runoff into Mill River and create publicly accessible 
greenways that connect the South Shore’s communities. The core principles from the winning RBD 

proposal that this project will address are as follows: 

• Flood defense, 

• Ecological restoration, 

• Access and urban quality, and  

• Social resiliency. 
 

The LWTB project includes a suite of resiliency interventions for Nassau County communities 
surrounding the Mill River watershed; an environmentally degraded north-south tributary. As one 

of the primary watersheds on Long Island, the entire Mill River watershed is comprised of 

approximately 35 square miles of land area and spans many municipalities within Nassau County. 

Figure 67 shows the extent of the Mill River watershed across Long Island. 

http://www.rebuildbydesign.org/project/interboro-team-final-proposal/
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Figure 7: Mill River Watershed 

 

 

 

Like all tributaries in the region, theThe Mill River is a product of the glaciers that formed Long 

Island. For thousands of years, the Mill River flowed unimpeded into the South Shore Estuary 

(Reserve at South Shore Back Bay),, establishing a vital link between marine and upland habitats. 
Migratory fish moved into and out of the river, providing an important forage source for countless 

species and helping to drive the region's coastal ecosystem. 

 Beginning in Colonial times, the flow of the Mill River was harvested to power gristmills. The 
original dam at Smith Pond was constructed to power a mill. Later, in the late 19th Century, 

significant impoundments were established in the Mill River’s upper reaches as part of the 

Brooklyn Water Works project, an elaborate effort to satisfy Brooklyn’s rapidly growing water 

needs. These impoundments became the basis of Hempstead Lake State Park. As communities 

emerged, stormwater and sewer systems developed with outflow pipes entering the river and roads 

with rail lines crossing the river.  

With increasing populations and development, Mill River communities have been more susceptible 

to flooding. This became most evident during Superstorm Sandy, when Nassau County was hit 
with rain and a tidal surge of up to 18 feet.  Public and private infrastructure along the river were 

damaged including more than 7,600 homes, as well as bridges, businesses, parks, roads, schools, 

and a wastewater treatment facility at the entrance of the bay. Directly across the bay from the 

mouth of the Mill River, the Long Beach Water Pollution Control Plant was also inundated by 

Sandy generated storm surge, causing $2.7 million in damages and resulting in ongoing issues with 

the quality of treatment of effluent released into the South Shore Back Bay.    

Inland communities in the area regularly experience flooding due to heavy rainfall (such as during 

Hurricane Irene and other more frequent storm events) exceeding the carrying capacity of the 
existing stormwater infrastructure. Frequent flooding has been identified by the Town of 

Hempstead, Village of Malvern Village, the Hempstead Public Housing Authority, and other 

locations within the project area. As identified in Figure 7, the red areas indicate problem areas and 

the pink areas show inundation during Superstorm Sandy. 
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Figure 8: LWTB areas of flooding 
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Experience from Sandy and other storms has shown that the project area is primarily susceptible to 

flooding and property damage due to the following: 

• Tidal storm surge during major storm events (as evident from Superstorm Sandy); 

• Inundation by surface waters due to poor drainage during storm events; 

• Coastal changes associated with erosion; and  

• Other coastal changes associated with relative elevation changes (e.g., land/marshland 

subsidence and/or sea level rise). 

The original LWBT proposal intended to address these issues through development of the following 

core project elements: 

• A sluice gate located downstream to reduce risks from storm surge and to manage the 

capacity and velocity of waters within the Mill River; 

• A blue/green retention park along the western edge of the Mill River intended to increase 

storage capacity and provide potential water filtration benefits; 

• Recommendations for green and grey infrastructure improvements (bioswales, cisterns 

etc.) in existing public right of ways throughout the Mill River watershed to increase 

stormwater retention, abate nuisance flooding, and provide water quality improvements 

from existing stormwater runoff; 

• Additional hydraulic capacity at underutilized properties by developing a public park with 
a retention pond and reed/sand filters; and 

• Street redesign to store and filter more stormwater run-off. 

Upon GOSR’s receipt of the project in November 2014, the State commenced a detailed review of 
the original LWTB concept to assess its feasibility and potential implementation challenges. The 

following conclusions were reached during this exercise:   

• The new sluice gate had significant implementation obstacles due to the unfunded upland 

tie-ins necessary to make the structure an effective storm surge barrier. These upland tie-

ins would have likely consisted of significant and expansive road raising projects in and 

throughout the existing communities. In addition to significant funding gaps, the sluice 

gate and road raisings would offer protection to the communities to the north, but would 

not prevent and potentially exacerbate surge effects in the communities to the south of the 
structure. The new grey infrastructure necessary for the sluice gate’s effectiveness would 

have also had significant environmental impacts on the riverine habitat and its surrounding 

communities, including wide scale construction impacts associated with road raisings. The 

original design did not incorporate full environmental costs and ownership of land. Based 

on this analysis, the State decided to evaluate alternative water management strategies, 
including rehabilitating existing grey infrastructure as opposed to new grey infrastructure, 

employing wetland buffer restoration as opposed to anthropogenic barriers, and identifying 

strategies that offer protection along with ecological habitat improvements.   

• Projects that increased stormwater capacity and provided social and recreational co-

benefits, such as the blue/green water park, were worthy of further study. However, the 
concept’s potential applicability should be expanded to include water capacity and water 

management projects in the northernmost, upstream reaches of the river and its source 

waters. This includes several dams, ponds and a reservoir, as well as the largest State public 

park in the region, Hempstead Lake State Park, which has Long Island’s only high hazard 

dam and the largest publicly accessible forest in southern Nassau County. 

• Projects such as bioswales and other green technologies were worthy of further 
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consideration, but should be implemented in accordance with an overall stormwater 

management plan for the watershed to ensure that the investments in these technologies 
would be cost-effective, meet uniform performance criteria, and operate in the most 

coordinated manner feasible.   

• Greenways should be included in the project, based upon community input and feasibility. 

• The original proposal’s geography encompassed the entire Mill River Watershed, as shown 

in Figure 8, covering more than 35 square miles. Based on further analysis and limited 
funding, GOSR refined the project area. The refined project area was established based on 

the watershed of the Mill River, consideration of political boundaries, and consideration of 

other projects being undertaken in the watershed, to potentially leverage this project, and/or 

avoid duplication of effort.  
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Figure 98: LWTB Project Area
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Upon conclusion of the State’s review, as set forth in this action plan amendment, the project has 

been amended to include elements that, to the greatest extent practicable and appropriate, comport 
with the original RBD proposal. The amended project is a combination of new and originally 

proposed interventions that meet the objectives of the original concepts, and achieve their benefits 

through feasible and implementable, less impactful and more ecologically beneficial methods. 

Figure 9 details the locations of LWTB projects.  
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Figure 9: LWTB Projects 
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To assist in achieving original proposal objectives with the most effective methods possible, the 

State is preparingprepared a Resiliency Strategy for the Mill River project area. The strategy will 
provideprovides an overview of problems within the project area to inform prioritization of 

potential solutions. Based on information collected to date, documented flooding problems in the 

project area include poor to inadequate drainage collection and conveyance capacity, high tailwater 

conditions deeming the existing stormwater systems inadequate for critical storms, and overtopping 

surge events such as Superstorm Sandy that inundated more than 3,000 residential properties. Other 
documented problems include habitat and shoreline degradation and decreased water quality from 

the effects of untreated urban runoff. and the release of undertreated wastewater. The Resiliency 

Strategy will include proposed projects focused on addressing the problems with the anticipated 

sea level rise impacts accounted for in the analysis. The Strategy will strategically 

prioritizeprioritizes project components with specific timeframes and costs for planning, design, 

permitting, procurement, construction, and project closeout. The strategy will also provide detailed 
descriptions of final selectedprioritized projects that address the problems listed above, along with 

projects that improve the public's access to the waterfront and educate the public on stormwater 

and environmental management. The outcome of the Resiliency Strategy will bewas a program of 

thematically consistent, prioritized, impactful and constructible projects consistent with the goals 

set forth in the original RBD LWTB project proposal. As detailed in the Resiliency Strategy, the 
prioritized projects must still undergo the design, permitting and environmental review processes, 

meaning that further scoping and prioritization of projects is occurring as LWTB moves forward.    

LWTB has developed a series of projects to address a variety of flooding sources throughout the 
project area in a comprehensive, practical and feasible manner. The revised project is organized 

into seveneight focus areas, each tied to one or more of the four LWTB objectives. Working 

collaboratively with community members, municipal leaders, and not-for-profits, GOSR developed 

the following LWTB objectives: 

1. Preserve quality of life in the community during natural disasters, emergency events, and 

tidal inundation. 

2. Increase community resilience and improve drainage infrastructure to address the impacts 

of rising sea level and increased frequency and intensity of extreme weather events.  
3. Incorporate environmental and water quality improvements within the projects. 

4. Create and improve public access to the waterfront – lakes, river and bay. 
 

The eight LWTB focus areas are: 

LWTB Objective Number 1:  Preserve quality of life in the communities during natural disasters, 

emergency events, and tidal inundation. 

Focus area – Coastal Marshland Restoration: LWTB will restore, protect and/or enhance 

marshlands in the Back Bay at the mouth of the Mill River. The project will be designed to slow 

tidal storm surge velocity and enhance habitat for native species, including birds, fish, and benthic 

species. 
 

LWTB Objective Number 2, 3 and 4: 2) Increase community resilience and improve drainage 

infrastructure to address the impacts of rising sea level and increased frequency and intensity of 

extreme weather events; 3) Incorporate environmental and water quality improvements within the 

projects; 4) Create and improve public access to the waterfront – lakes, river and bay.  

o Focus area – Hempstead Lake State Park (HLSP) Improvements: LWTB will address 

stormwater storage capacity management by rehabilitating and enhancing an existing 100+ 
year old dam located at HLSP. As an instrument for flood mitigation, the dam (with an 

operating gatehouse) will provide for reduced and delayed peak flows to downstream water 

bodies and communities during extreme weather events. This project will have several 
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significant co-benefits, such as reducing the risk posed to downstream communities by dam 

failure and rehabilitation of this historic structure. Other improvements at HLSP, including 
wetland rehabilitation and dam repairs in the Northern Ponds area, will further enhance 

stormwater flow attenuation, improve water quality in the watershed by removing 

contaminants in urban run-off and provide enhanced habitat and new, expanded passive 

recreational opportunities. The HLSP improvements will also include a new facility to be 

used for education and as a coordination center during emergencies, as well as improved 
waterfront access at various locations, further improving recreational opportunities in this 

critical State park. 

o Focus area – Smith Pond Drainage Improvements: LWTB will improve water quality, 

enhance recreation, restore the ecological system to promote native aquatic species and 

expand the hydraulic surge capacity of the pond, by reconfiguring the bottom of the pond. 

Sedimentation has reduced the hydraulic capacity of the pond to absorb stormwater first-
flushes and altered the ecology to favor invasive species. Project elements anticipated 

include shoreline stabilization, recharge basin, permeable pavement parking lot, a fish 

ladder, and either rehabilitating or replacing the existing weir. Dredging, wetlands 

restoration, landscaping (including tree planting) and construction of greenway paths will 

also be evaluated.. As of APA 26, project elements anticipated include the removal of 
invasive species and replacement with native plants on the shores of the pond, 

improvements to existing pathways and overlooks, connection to the Mill River Greenway, 

adding a fish ladder, adding floodwalls to the eastern and western shores of the pond, and 

making improvements to  the existing weir and stormwater improvements to an adjacent 

parking lot .     
o Focus area – East Rockaway High School Hardening: Per project designs as of APA 

26, LWTB will install a bulkhead to reduce erosion, protect against storm surge, and 

facilitate the raising of the athletic fields to provide better storm water management, and 

will also add drainage improvements to the parking areas for better storm water 

management and improved water quality. The project will also consider opportunities for 

stormwater storage, backflow prevention devices and a generator to support the school as 
an emergency shelter during disasters. 

o Focus area – Stormwater Retrofits: The State will strategically install green 

infrastructure including, but not limited to: drywells, bioswales, permeable pavement, tree 

planting, and select bioretention and infiltration interventions throughout the project area. 

Per project designs as of APA 26, improvements along East and West Boulevards will 
mitigate the effects of tidal and stormwater inundation through the deployment of check 

valves, bioswales and permeable pavement, while stormwater best management practices 

such as bioswales and surface infiltration systems will be included in other focus areas to 

retain, treat and delay stormwater before it enters the Mill River. 

o Focus area – Lister Park: Per project design as of APA 26, LWTB will implement a suite 
of resiliency, water quality and drainage improvements to an area along the Mill River 

comprised of the existing Village of Rockville Centre’s Department of Public Works 

(DPW) storage yard and several public parks known as Bligh Field, Centennial Field, Lister 

Park, and Tighe Field. The improvements include a living shoreline to combat erosion and 

filter urban and stormwater runoff entering the Mill River, bioretention basins and drainage 

improvements to improve stormwater management and treatment, flood protection 
improvements to protect surrounding residential areas, and greenway connections and an 

improved overlook to connect residents to the Mill River.    

 

LWTB Objective Number 4: Create and improve public access to the waterfront – lakes, river, 

and bay. 
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o Focus area – East Rockaway High School Hardening: LWTB will install a bulkhead 

and living shoreline to reduce erosion and flooding in the athletic fields and parking areas. 
The project will also consider opportunities for stormwater storage, increased public 

waterfront access, backflow prevention devices and a generator to support the school as an 

emergency shelter during disasters. 

o Focus area – Greenway Network: LWTB will create greenways connecting communities 

with sections of the project area and focus areas along the Mill River, including north 
offrom HLSP, throughoutthrough HLSP, south to Smith Pond and East Rockaway High 

School. The State will evaluateLister Park and connecting the greenway further south to 

Nassau County Bay Park. 

o Focus area – Long Beach Water Pollution Control Plant Consolidation Project: 

LWTB will convert the existing Water Pollution Control Plant (WPCP) at Long Beach into 

a resilient pump station that will send untreated effluent to the newly upgraded Bay Park 
Sewage Treatment Plant. Tidal inundation from Superstorm Sandy overwhelmed the Long 

Beach plant interrupting treatment, resulting in the release of untreated effluent into the 

South Bay. Damage from Sandy has resulted in legacy operational issues affecting the 

quality of treatment that the WPCP provides, resulting in the continued release of 

undertreated effluent with high levels of nitrogen which negatively impacts tidal marshes 
and water quality throughout the South Bay, and communities in the Mill River watershed 

such as Bay Park, Oceanside and East Rockaway which are impacted by the Bay’s tides 

and storm surge. The project will preserve quality of life during increasingly frequent storm 

events and increase community resiliency in the face of sea level rise by mitigating the 

hazard of storm impacts that cause the release of untreated effluent to the Bay. The project 
also incorporates environmental, coastal resiliency and water quality benefits for the 

LWTB project area by ensuring a higher standard of treatment of effluent at the Bay Park 

plant. 

o Focus area – Social Resiliency Programs: LWTB will workhas worked with relevant 

community organizations and/or educational institutions to develop public education 

programs. These education programs will include environmental and historical education 
for schools and the public. Education programs include a Certificate Program for local 

government policy makers and staff on environmental sustainability, which will contribute 

to a culture of focusing on the environment in local decision-making. LWTB will also look 

to develop job training programs with a focus on green infrastructure, contributing to the 

social resiliency of communities along the Mill River and South Bay.  
 

The LWTB focus areas are tied to the four LWTB objectives as follows: 

LWTB Objective Number 1:  Preserve quality of life in the communities during natural disasters, 

emergency events, and tidal inundation. 

o Focus area – Hempstead Lake State Park 

o Focus area – Smith Pond Drainage Improvements 

o Focus area – Stormwater Retrofits 

o Focus area – East Rockaway High School Hardening 

o Focus area – Lister Park  

o Focus area – Greenway Network 

o Focus area – Long Beach Wastewater Consolidation Project 
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LWTB Objective Number 2: Increase community resilience and improve drainage infrastructure 

to address the impacts of rising sea level and increased frequency and intensity of extreme weather 

events. 

o Focus area – Hempstead Lake State Park 

o Focus area – Smith Pond Drainage Improvements 

o Focus area – Stormwater Retrofits 

o Focus area – East Rockaway High School Hardening 

o Focus area – Lister Park  

o Focus area – Greenway Network 

o Focus area – Long Beach Wastewater Consolidation Project 

o Focus area – Social Resiliency Programs  

 

LWTB Objective Number . 3: Incorporate environmental and water quality improvements within 

the projects. 

o Focus area – Hempstead Lake State Park 

o Focus area – Smith Pond Drainage Improvements 

o Focus area – Stormwater Retrofits 

o Focus area – East Rockaway High School Hardening 

o Focus area – Lister Park  

o Focus area – Greenway Network 

o Focus area – Long Beach Wastewater Consolidation Project 

o Focus area – Social Resiliency Programs  

 

LWTB Objective Number 4: Create and improve public access to the waterfront – lakes, river 

and bay. 

o Focus area – Social Resiliency Programs  

o Focus area – Hempstead Lake State Park 

o Focus area – Smith Pond Drainage Improvements 

o Focus area – Stormwater Retrofits 

o Focus area – Lister Park  

o Focus area – Greenway Network 

 

Focus Area Timelines, Budgets, and Detailed Descriptions 

The following sections provide further details on each of the eight LWTB Focus Areas outlined 
above, including current scope and design and construction schedule. Each Focus Area will be 

designed and certified by a New York State Licensed Professional Engineer. The useful life of the 

interventions was considered to be 50 years for planning and economic benefit evaluations. 

However, the capital infrastructure is anticipated to remain in use long past this period.  
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Focus Area: Coastal Marshland Restoration 

A 2016 risk-based comprehensive modeling effort conducted by Lloyds of London/Nature 

Conservancy evaluated the effects of marsh systems on upland damage during Superstorm Sandy. 

The report estimated that coastal areas with large marsh systems contributed to a 10% average 

reduction in property damage within the associated census tracts, with damage reduction benefits 

in certain areas reaching as high as 29%. 

Superstorm Sandy’s storm surge rose through the Back Bay and into the mouth of Mill River, 
flooding over 2,500 acres and 4,000 parcels in the LWTB project area. Nearly 3,300 parcels (80% 

of the total parcels) were residential properties. Based on research in the marsh areas of the project 

area, there has been significant loss of salt marsh in the Back Bay that hindered the marsh’s ability 

to attenuate wave action.i Human-related impacts, such as upland urbanization and increased boat 

use have resulted in marsh loss since 1966; although several natural factors can also be correlated 

with marsh loss within the project area. Environmental conditions such as wind fetch,  coastal storm 

impacts, and tidal flows have all played a role in marsh loss. 

Existing marshes in the project area are facing two significant problems that must be addressed if 

the marshes are to maintain their storm protection capabilities and current natural function: 

• Chronic erosion losses at the marsh fringes due to waves and boat wakes.  

• Degradation and loss of marsh areas due to the effects of sea level rise.  
 

Reducing the erosion of the marsh fringes and increasing the long-term stability of multiple marsh 

environments, are key RBD LWTB principals. Restoring the marsh will provide additional wave 

attenuation, while at the same time resulting in the co-benefit of habitat restoration.   

Figure 10: Difference in wave attenuation with and without tidal marsh 

 

Rock sills are a common living shoreline technique for protection of fragile marsh edges. They 

dampen wave energy that would otherwise erode the unstable marsh fringe area. The sills can be 

built with an edge to allow the use of dredged material to fill the marsh areas to higher elevations. 

Planting a diversity of vegetation helps the newly filled areas transition into high marsh habitat; 
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offering improved resilience to changing environmental conditions and future extreme storm 

events. 

Floating marsh islands are another technique to protect eroding marsh edges. Floating islands are 

designed to mimic the natural floating marsh systems found in Louisiana and other coastal 

locations. Marsh plants begin to grow on mats of floating reeds to form a tightly bound mass of 
vegetation that is not rooted in the bottom of the water body. Artificial floating islands are 

constructed of durable, recycled plastics and are vegetated with native plant materials. The floating 

island modules are bound together and the system is anchored immediately offshore of the marsh 

edge. They dampen wave energy that would otherwise erode the unstable marsh fringe area. This 

allows the marsh system to maintain its present level of storm surge and wave attenuation.  

Fifteen existing areas (with a total area of 26.9 acres) will be preserved by using rock sill with the 

floating marsh islands. The marshland in these areas will also be enhanced by raising many of the 

marshlands.   Major feeder channels, open water and ponds will be avoided to reduce the impact 
area and to maintain hydrologic connection for marsh sustainability. There are some open water 

areas that may be filled with a preliminary estimate of the post-improvement marsh being 

approximately 70% tidal flats and 30% open water. At the preliminary conceptual design phase, 

there are seven areas proposed for the rock sill alternative, totaling 5,572 linear feet (LF) and a total 

of five areas are proposed for the floating marsh alternative, totaling 6,858 LF. 

 

 

Figure 11: Northern marsh improvement areas 

 

Figure 12: Southern marsh improvement areas 
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Currently, the estimated budget for this focus area is approximately $15 million. As part of the 

Resiliency Strategy, described previously, GOSR will identify solutions to advance to full design 

and construction. Coastal Marshland Restoration is expected to reach 100% design in the second 

quarter of 2019 with construction expected to take place from the third quarter of 2019 to the third 

quarter of 2022.  

 

Focus Area:  Hempstead Lake State Park Improvements 

As the Mill River watershed is an interconnected system, the LWTB project recognizes that both 
upstream and coastal interventions were required to address two of the largest vulnerabilities faced 

by surrounding communities during Superstorm Sandy: coastal surge and stormwater flooding. The 

interventions proposed within HLSP not only address stormwater flooding concerns, but also look 

to increase capacity and efficiency of the northern end of the system,improve water quality and 

preserve the value of existing habitats within the Park while simultaneously introducing 

recreational and educational opportunities for citizens to learn about and connect with their natural 
environment, therefore contributing to the community’s social resiliency. Interventions within 

HLSP are organized into four sections:  

1. Dams, Gatehouse and Bridges  

2. Northwest (NW) and Northeast (NE) Ponds  

3. Environmental Education and Resiliency Center  

4. Greenways, Gateways and Waterfront Access.  

CurrentlyAs of APA 26, the estimated budget for this focus area is approximately $35 million. The 

HLSP improvements are expected to reach 100% design in the thirdfirst  quarter of 20172021 with 

construction expected take to take place from the fourthsecond  quarter of 2017 2020 through the 

second quarter of 2019. 2022. As a stakeholder and a subrecipient of  disaster recovery funds from 
GOSR, the NYS Office of Parks, Recreation and Historic Preservation (State Parks) is responsible 

for funding the long-term operation and maintenance of the overall HLSP improvements. 

Dams, Gatehouse and Bridges 

This section focuses on improvements to the Mill River dams located within HLSP and enhances 

the function of the dams as a key instrument for flood mitigation. This work also includes design 
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of pedestrian bridges that are part of the adjacent shared-use path system that increase access and 

connectivity throughout the park.  

The NW Pond and dam were constructed in the 1960’s around the same time as a large (96” 

diameter) drainage pipeline was installed through Hempstead to discharge stormwater runoff from 

the surrounding community into the NW Pond. The dam provided attenuation of peak stormwater 
flows from the 96” pipe, allowed sediments to settle out of the runoff, and also prevented floatables 

from reaching downstream into Hempstead Lake. As a result of the dam being breached in 2012, 

flow through the NW Pond is uncontrolled bringing sediment and floatables into Hempstead Lake.  

Modeling has indicated that constructing a new dam, with an appropriate spillway elevation, at the 

NW Pond will lessen the impacts to the larger Hempstead Lake Dam during a major storm event. 

A new NW Pond dam will maintain more water at current elevations within the pond limits, 

encouraging the growth of wetlands which in turn will provide filtering and enhanced water 

quality... The dam will help attenuate peak flows from the upstream drainage collection systems 
allowing for better control of flows in the overall watershed, and flood mitigation. By reestablishing 

the depth in the pond area,a functional dam, the water level will be controlled, and  the dam will 

allow sediment to be filtered out before reaching the downstream waters (especially after the “first 

flush”), thus enhancing and improving water quality downstream. 

Once the NW Pond Dam is in place, flows can be directed downstream of the dam through an open 

channel and culvert under the Southern State Parkway and into Hempstead Lake. APer project 

design as of APA 26, a timber pedestrian bridge will be provided to carry a shared use path that 

encircles Hempstead Lake over this channel. Installation of the bridge will allow removal of 
existing twin 60” diameter pipes that currently limit flow through the channel (and also create the 

potential for an unplanned impoundment if blocked), while providing for uninterrupted access to 

the pedestrian pathway. Modeling has indicated that the removal of the twin pipes would enhance 

the flow between the NW Pond and Hempstead Lake, which is an important aspect of the project 

goals. The bridges will be designed to accommodate emergency vehicles, thereby improving 

emergency access and response times, maintenance vehicles, pedestrians, and horses. 

The Hempstead Lake Dam, gatehouse and pipe arch were constructed in 1873. The dam’s outlet-

controls (currently not functional) are housed in the historic gatehouse structure, that directs water 
flows through an attached brick pipe arch that extends from the dam into South Pond. HLSP will 

replace all five of the sluice gates at the dam and provide new gate controls in the gatehouse. An 

operating plan will be developed to actively manage water flow in small and large storms events. 

In all, installation of new outlet gates, inspection catwalk and water level monitoring equipment at 

the dam gatehouse will allow for control of flows through the Park, over the dam, and into the 
lower reaches of the watershed. Flow-control is key to flood protection and dam safety, as well as 

maintenance of lake levels for recreational and ecological purposes. In particular, the ability to 

draw down lake levels prior to the onset of an extreme precipitation event, may reduce peak flows 

downstream, and will enhance dam safety. As a part of this project, and in accordance with 

NYSDEC dam safety requirements, trees and vegetation will be removed from the dam to ensure 
the dams integrity and to allow for proper, ongoing inspections. In addition, vandalized stonework 

at the historic inlet gatehouse at South Pond will be restored to ensure the integrity of the structure 

and historical accuracy.   

The Dam work proposed throughout HLSP is being progressed in accordance with the overall 

LWTB project to help improve flood management, water quality, dam safety and ecological 

conditions throughout the Mill River watershed. This project will enhance public safety and 

resiliency, provide connections to the adjacent communities, encourage usage of the natural 

facilities in the Park, and provide environmental education and interpretation opportunities.  

Northwest and Northeast Ponds 
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The NW and NE Ponds, known as the “NorthNorthern Ponds,” are located in the northern portion 

of HLSP and are fed by the Mill River, groundwater, and from multiple stormwater drainage 
systems. The ponds are separated from Hempstead Lake by the Southern State Parkway. 

ImprovementsAs of APA 26, improvements to the NW and NE Ponds (in addition to the dam 

replacement described above) include dredging to increase storage capacity, wetland creation and 

restoration, and installation of a culvert and floatables catcher. Currently, the NorthNorthern Ponds 

area is extremely underutilized, owing to degraded environmental conditions,due to runoff from an 
urbanized watershed leading to extreme litterfloatable accumulation, and dying wetlandsimpacted 

water quality. 

Over time the watershed for the ponds has become urbanized, increasing run-off volume and 
pollutant load. Flow into the ponds carries pollutants from urban run-off. There are significant 

floatables deposits, sediment loads and oil residue apparent near many of the outfalls. Water 

sampling confirms this pollutant load, particularly during the first flush at the onset of a rain event. 

The high run-off sediment load has filled the creek channel and the high velocity of the runoff 

entering the Mill River channel has resulted in significant erosion of the channel that is deposited 
into the ponds and surrounding area. This project seeks to mitigate the pollutant levels that enter 

the ponds and utilize new and restored wetlands to filter other pollutants from the runoff, which in 

turn will improve the water quality entering Hempstead Lake and downstream into the bay. By 

installing a floatables catcher at the Northeast corner of the Northeast pond, floatable deposits 

coming from the watershed north of the park and accumulating within the Ponds and downstream 

Hempstead Lake will be significantly reduced. The improved wetlands will also providecontribute 
to the community’s social resiliency by providing enhanced passive recreational opportunities, 

including bird watching, as native plantings are expected to restore populations of local and 

migratory bird speciesimprove wildlife habitat. 

Overall, the NW and NE Ponds environmental and stormwater mitigation improvements will result 

in improving stormwater management, improved water quality, reduced erosion through 

stabilization of the channel within the Park, creation and restoration of diverse habitats and 

ecosystems and enhanced social connectivity with a continuous greenway extending to the 

surrounding neighborhoods. 

 

 

 

 

 

 

 

 

 

Figure 1310: Current conditions at the Northeast Pond, HLSP 
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Environmental Education and Resiliency Center  

The Environmental Education and Resiliency Center (The Center) at HLSP will be a new and 

unique hands-on learning center about storm resiliency and environmental management, and will 
provide educational opportunities and an emergency coordination center for the immediate 

communities to aid with disaster response. The facility will provide an outreach and educational 

opportunity for the local community, as well as nearby user groups and school districts that frequent 

the park. 

The Center is being designed to act as a “coordination center” during times of emergency for the 

following purposes:  

• “Command Post” for local disaster response coordination either for agency staff or other 

agencies such as the NYS Park Police and the Nassau County Police Department. The 

existing parking area (Field 1) is also utilized by Public Service Electric and Gas (PSE&G) 

for emergency response staging of equipment in advance of severe weather events. The 
Center will provide a location for PSE&G staff to coordinate equipment staging, enhancing 

their emergency response to restore critical utilities and thereby help to promote safety and 

economic resiliency in the community and region.  

• The Center may also serve as an information center if needed, for local residents after an 

emergency. Parking is available at Field 2 or access via the greenway that provides 

connection points to the surrounding neighborhoods and communities, some which are 
predominately low to moderate income. The building will include an emergency generator 

to provide resiliency and continued functionality during power outages.  

• Monitoring station for water levels in HLSP ponds and lakes to inform water management 

decisions during storm events. 
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The Center is also being designed to include space to provide for additional partnerships with 

environmental education, non-profit organizations, educational institutions, community 
organizations, such as the Nassau County Law Enforcement Explorer Program (Explorer Program), 

that will use the Center for training space to promote and deliver their programs within the park. 

The Explorer Program is a volunteer program that provides an opportunity for at risk and low to 

moderate income young adults to receive basic law enforcement training and to learn about career 

opportunities within law enforcement. In addition to training and education, volunteers participate 
in community service events throughout the year to encourage volunteerism and build stronger  

communities. The space provided to the Explorer Program will serve as a center for local 

community outreach by the police, educating and positively engaging young people through 

mentoring and education; further strengthening the connection to the community, giving youth an 

opportunity for a sense of place and ownership to the park and surrounding community.  

Additionally, the Center will also serve a central focal point and core for the park with connections 

to the greenway, providing educational and community spaces connected to an overlook deck with 

views of Hempstead Lake and a location where park information can be distributed explaining 
climate change impacts, community resiliency processes, environmental preservation, and other 

items of local relevance. The Center will also provide essential facilities to help with building 

partnerships with local school districts to utilize the education space and wet lab for hands-on 

learning and activities; engaging young minds through activities that reflect the local surroundings 

and foster stewardship. The Center will be focused primarily around the importance of 

environmental education and stewardship, providing a connection between the community and the 
environment, while also providing a resource, specifically during extreme weather conditions. 

There will also be information about the Mill River system’s local wildlife and the history of the 

area. 

The Center will be constructed to reduce environmental impacts through an  approach that focuses 

on lower operating costs through environmentally conscious building design. The building will be 

used to educate users about sustainable building practices and construction. The building will be 

designed with the following key features:  

• Robust and sustainable exterior envelope optimized to suit local climate demands.  

• Awareness of solar impacts (i.e. siting) and control (i.e. glazing) to reduce heating and 

cooling loads.  

• LED lighting with occupancy sensing and daylight harvesting to reduce electrical usage.  

• Photovoltaic roof panels to offset electricity energy usage.  

• High-efficiency, low/no water plumbing fixtures. 

• Windows designed to minimize bird strikes. 

  
 

Greenway, Gateways and Waterfront Access 

Access improvements, including greenways, gateways and new waterfront infrastructure included 
in the project designs as of APA 26, will increase the community’s connection to Mill River, an 

important component of the winning RBD LWTB project concept. Connections to surrounding 

communities and in particular, Hempstead High School students, and other surrounding 

neighborhoods will draw visitors to the lake and river, with the enhanced, direct, and ADA 

compliant access this project provides to the water. 

Greenways and trails will provide a physical connection linking the ecological network and the 

communities along the Mill River project area. The greenway provides a unique opportunity to 

connect the public and provide them with the opportunity to walk the river and learn along the way 

about the river system through educational signage.  
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Figure 11: Smith Pond Figure 14: Smith Pond 

On a daily basis, the trails and greenway will be open to the public for recreational use (walking, 

jogging, biking, horseback riding, bird watching, etc.) providing connection points to the 
surrounding neighborhoods and an economical way for people to exercise, increasing the health 

and well-being of its users, with attention to developing physical environmental connections to 

nearby underserved communities. The trails and greenway will also provide access to the ponds 

and lake for other types of recreation such as fishing and kayaking. 

Improvements to an existing parking area, utilizing green infrastructure, will be implemented to 

provide local and regional patrons with improved access to the park to enjoy the Mill River project 

area. In addition, this centralized parking lot is in close proximity to local mass transit.   

The improvement and creation of gateways into the park will provide new direct, pedestrian access 

from the adjoining neighborhoods, a significant portion of which are low to moderate income 

communities. These gateways will also provide a sense of security within the park, by opening 

views and providing additional access points for emergency vehicles. 

TheAs of APA 26, the park waterfront enhancements and improvements will include new amenities 

such as trails along the waterfront; a new crossing at Schodack Brook Bridge to allow users to 
traverse the entire park from north to south; potential piers/kayak launch area,an ADA compliant 

docksdock for fishing; a kayak launch/educational piers;pier; and an observation overlook to 

facilitate birdwatching; and open views to enjoy the scenic waterfront..  

Focus Area - Smith Pond Drainage Improvements  

Smith Pond, shown in Figure 1311, is a 22-acre freshwater 

pond located in the center of the LWTB project 
area just north of the Sunrise Highway in the 

Village of Rockville Centre. The pond is 

associated with Morgan Days Park and is 

managed by the Village of Rockville Centre. The 

Pond is the confluence point of the two primary 
drainage branches (Pines Brook and Mill River) 

conveying water from the north end of the Mill 

River watershed — one on the north eastern side 

coming from HLSP, and the other on the north 

western side originating north in the Garden City 

area.  

The Pond receives both the flow (water quantity) 

and the nutrient loads (water quality) for the 
entire watershed. Smith Pond is also a unique 

location as the connecting water body between 

the upper freshwater system and the lower tidal 

and salt water system. The Pond’s location 

provides an advantageous opportunity to 
incorporate RBD and LWTB concepts of 

ecological restoration, access and urban quality 

and social resiliency in the Mill River corridor.  

TheAs of APA 26, the proposed improvements 

under consideration at Smith Pond are dredging, 

habitat restoration, storm attenuation, and 

improving public access. A dredging 

management plan will bewas prepared evaluating the opportunity to increase water depths to 
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greater than eight feet. This could supplement, but high costs associated with the disposition of 

dredged material rendered this option impractical. Instead, the addition of flood-walls on the east 
and west sides of the pond will achieve comparable benefits by supplementing storm runoff 

attenuation capacity by increasing pond volume, while and therefore removing areas adjacent to 

Smith Pond from the 100-year floodplain. Improvements to the weir will be made to accommodate 

impacts the flood walls have on the flood waters of the pond, and address any weaknesses 

determined through an inspection, to ensure its longevity.  
The proposed interventions will also include improving environmental conditions. Currently, 

shallow water depths in the Pond, combined with high nutrient loads from upstream runoff, 

contribute to invasive plant over growth and dominance in the Pond. DredgingThe proposed project 

will remove invasives, particularly lily pads, which will provide improved habitat needed for fish 

and deeper water should improve conditions such that invasives could be controlled or eliminated. 

It appears that dredging of as little as 33,000 cubic yards of pond bottom at average dredge depths 
of 12-24-inches, couldother aquatic life and result in significant environmental improvement. Part 

of the dredging plan will include opportunities for improving pond bottom habitat for fish so that 

with theThe inclusion of a fish ladder at the Pond weir will provide passage for both herring and 

the American eel, and as a result of the removal of invasives, the fish will have appropriate habitat 

in the Pond. Invasives will also be removed from certain sections of the shore and will be replaced 
with native plants, further improving the natural flora and fauna of the park. The project also 

proposes improvements to existing pathways and overlooks, as well as connection to the Mill River 

Greenway, which will improve public access to the waterfront by connecting the South Shore’s 

communities to the natural beauty of the pond and park. Finally, the project also proposes installing 

permeable pavement in the adjacent parking lots to improve stormwater management and drainage.   
  

One of many benefits of this project will be the ability to monitor this work as an example of a 

successful scalable strategy that could be replicated elsewhere in other highly developed 

watersheds. Currently, the estimated budget for this focus area is approximately $11.6million. The 

Smith Pond Drainage Improvements are expected to reach 100% design in the second  quarter of 

2020 with construction expected take place from the fourth  quarter of 2020 to the second  quarter 
of 2022. 

Currently, the estimated budget for this focus area is approximately $22.6 million. The Smith Pond 

Drainage Improvements are expected to reach 100% design in the first quarter of 2018 with 

construction expected take place from the second quarter of 2019 to the third quarter of 2022.  

 

 

Focus Area - Stormwater Retrofits 

A critical piece of the LWTB project is addressing flood mitigation. For the project area, this 

includes finding solutions to chronic drainage problems in the community that continue to worsen 

as a result of more frequent critical storm events and tidal surge, and the problems experienced 
during and after Superstorm Sandy. The approach to address this is through a variety of retrofits 

incorporating stormwater best management practices (BMPs); which complements an underlying 

theme of the LWTB concept – that the project components can be duplicated elsewhere in the 

project area and on Long Island. 

The LWTB design identified the desirability of green infrastructure retrofit projects which will 

improve stormwater collection and conveyance to mitigate flooding and incorporate water quality 

improvement components. These green infrastructure retrofits can be combined with gray 

infrastructure improvements to provide additional protection to communities. Some of the project 

types which are being developed discussed in the Resiliency Strategy (noted above) include: 
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Parcel-Based Green Infrastructure. Green infrastructure typically incorporates multiple practices 

utilizing the natural features of the site in conjunction with the goal of the project. Multiple BMPs 
can be incorporated into a site to complement and enhance the current land use while also providing 

volume reduction and water quality treatment. Green infrastructure practices are those methods that 

provide control and/or treatment of stormwater runoff on or near locations where the runoff 

initiates. Typical parcel based practices include approaches such as vegetated infiltration basins, 

stormwater wetlands, and subsurface practices as shown in Figures 1312 and 1413. Publicly owned 
open space parcels will bewere evaluated throughout the watershed to identify potential 

opportunities to incorporate green infrastructure practices to reduce flooding in areas with limited 

or no drainage infrastructure.  

As shown in Figure 7 (map ‘problem area’ number 9), the Hempstead Housing Authority (HHA) 

is located in a low-lying area affected by 10-year flood events. The proposed interventions for the 

HHA includes mitigating stormwater flow, and elevations by creating a stormwater 

storage/recharge basin. 

Figure 1512: Typical surface infiltration basins 

  

 

Figure 1613: Stormwater wetland in a park 
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Green Streets. Green streets are a dense network of distributed BMPs concentrated on a public 

right-of-way. Green streets are often referred to as BMPs, but actually employ multiple distributed 
BMPs in a linear (rather than parcel-based) fashion. The green street BMP configuration strategy 

implements BMPs within the street right-of-way with designs that reduce runoff volume and 

improve water quality of the runoff both from the street and adjacent parcels. Green Street features 

can include vegetated curb extensions incorporating bioretention, sidewalk planters, bump outs at 

intersections incorporating bioretention, permeable paving, and suspended pavement systems. 
Green streets can be implemented throughout residential areas to reduce localized flooding in 

places where there are micro depressions and little or no drainage infrastructure.   

The most common approaches include bioretention areas located between the edge of the pavement 
and the edge of the right-of-way, and permeable pavement installed in the parking lanes. Permeable 

pavement in Long Island is less desirable due to the use of sand to treat roadways and the limitation 

of small municipalities to expand maintenance activities.Due to improvements in construction 

materials, maintenance on permeable pavements typically occurs once a year. An alternative option 

for integrating water quantity and water quality improvements is to integrate storage and treatment 
under the sidewalk using a suspended pavement system. Suspended pavement uses structural 

frames to support the weight generated by sidewalks and roadways while providing open void space 

for runoff storage and treatment underneath. The runoff is treated as it passes beneath the pavement 

and through an engineered soil media before exiting through infiltration or an underdrain. 

Suspended pavement systems allow for the integration of BMPs with little to no disturbance to the 

surface, and serve as an improved BMP over more traditional dry wells located throughout the 

project area. 

The benefits of green streets will bewere evaluated using a multi-step process to (1) evaluate the 
typical green street configuration (2) quantify potential unit load reductions and (3) apply the unit 

load reductions to streets throughout the watersheds based on expected opportunity. The storage 

and treatment capacity of the green street can be significantly increased by utilizing available 

storage under the full width of the right of way. Substantial flood mitigation combined with water 

quality improvement may be possible. Figure 1614 shows some of the potential components of a 

green street or right-of-way system, including suspended sidewalk and bioretention. Figure 1715 
shows a typical green street cross section. Although utilization of suspended pavement systems is 

a stormwater management BMP, the extensive excavation work required to implement these 

systems makes them better suited for new construction, and often impractical for improvements to 

existing roadways.  

Figure 1714: Suspended sidewalk system (left) and bioretention in the Right-of-Way (right) 
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Figure 1815: Typical green street cross section 

 

Green-Gray Infrastructure. In some cases, traditional structural or “gray” infrastructure in the form 

of additional inlets and stormwater pipe will be required to provide the necessary flood mitigation. 
At locations where this will occur, the design team will incorporate “green” infrastructure elements 

that will provide more ecological and environmental benefits where practical. Exfiltration beds 

and/or structures could be utilized to retain and treat the runoff rather than sending the collected 

water immediately downhill. In addition, minor design elements, such as stormwater structures 

with sumps (two- to three-foot-deep bottoms) can help collect sediment prior to being discharged 

to downstream surface waters. 

Figure 1916:  Typical green-gray infrastructure construction 

 

Currently, the estimated buget for this focus area is approximately $3.9 million. The Stormwater 
Retrofit projects are expected to reach 100% design in the fourth quarter of 2018 with construction 

expected to take place from the second quarter of 2019 to the third quarter of 2022. 

Following the project prioritization through the Resiliency Strategy Plan and further consideration 
relating to environmental review and permitting requirements, the LWTB project is proceeding 
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with stormwater interventions at East and West Boulevards in the Town of Hempstead. These 

corridors serve as “lifeline” routes that connect the communities to emergency services locations 
and critical facilities, and allow residents to evacuate to higher ground during storm events.  Under 

current conditions, continual flooding from both rainfall events and tidal inundations has had many 

negative impacts to the delivery of municipal services, private property, safety, and quality of life 

throughout the community. 

The East and West Boulevards project includes stormwater BMPs discussed above to reduce the 

risk and impacts of flooding on these vital arteries during both rain and tidal flooding events. As of 

APA 26 the proposed interventions include installing 13 check valves at drainage outfalls that are 

located below the high tide elevation, allowing tidal waters to enter the drainage system through 
the unprotected outfalls and overflow inlet structures onto the streets. These valves will prevent 

tidal waters from entering the system but allow for storm water flow to exit the system during low 

tides. In addition, proposed porous asphalt shoulders on both sides of the roadways with new stone 

reservoirs under the roadway pavement represent a multifunctional, low impact development 

technology that integrates ecological and environmental goals, and allows for stormwater 
infiltration and retention during storm events. The proposed project will also include bioswales 

surrounding the Grand Canal. Currently, the estimated budget for this focus area is approximately 

$7.4 million. The East and West Boulevards project is expected to reach 100% design in the second 

quarter of 2020, with construction expected take place from the fourth quarter of 2020 to the third  

quarter of 2022.  

The LWTB project also incorporates some of the green infrastructure stormwater BMPs discussed 

above into other focus areas, such as bioswales along the Greenway, and a surface infiltration 

system at Lister Park, which will contribute to stormwater delay and retention before it enters the 

Mill River.   

Focus Area – East Rockaway High School Hardening 
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The East Rockaway High School is situated along the west bank of the Mill River, just north of 

Pearl Street, in Nassau County (see Figure 1917). Superstorm Sandy caused heavy rains and storm 
surge resulting in flood waters flooding the School’s northern and eastern property and entering the 

School’s buildings and facilities. The boiler room, auditorium and gymnasium wings, teacher 

parking lot, and sports fields received the most 

pronounced damage. The building’s floor crawl 

space typically has flooding associated with 
normal tidal cycles due to porous soil 

conditions, however the high level of water 

from Sandy caused scour below the pile caps 

and left pools of sewage & fuel oil polluted 

water. Lack of sufficient backwater valves also 

created water infiltration of the sanitary 

outfalls.  

The School’s buildings and grounds were 
repaired after Sandy and a recently approved 

FEMA project is intended to mitigate the 

flooding of the School’s buildings. The teacher 

parking lot and athletic fields routinely floods 

at an approximate 1-year storm event frequency 

and, along withflood from rainfall and,  the 
sport fields, remains vulnerable to frequent 

tidal flooding and shoreline erosion. The 

bleachers and two story storage and press box 

at the sports field are on the verge of falling into 

the Mill River due to ongoing shoreline 

erosion. 

The presence of the continuous stretch of 

publicly owned land along the western bank of 
the river at the School and to the north and east 

of the School offers a range of opportunitiesan 

opportunity to implement severalthe RBD 

LWTB goals – protectgoal of protecting and 

increaseincreasing the resiliency of a critical 
community asset from flood damage and create 

and improve waterfront access for the public. Potential. As of APA 26, potential resiliency 

interventions for protection and social resiliency include linear flood risk mitigation and shoreline 

stabilization with design considerations to alleviate the tailwater and surge flooding occurring in 

the teacher parking lot and sports field. Living shoreline elements with stormwater outlet treatment 
systems to improve water quality in the area and improve connectivity for the public to the 

waterfront are also being incorporated.  

As noted, the School’s sports field bleachers are located at the river bank. Due to ongoing erosion 
of the bank, the structural stability of these stands is being compromised. The design proposal 

provides an integrated solution that stabilizes the river bank, raises its flood protection level, and 

enhances the conditions for the grandstand. The design incorporates the current 100-year FEMA 

flood map and calls for an elevation of 97.2 feet. 

The goal for this area is to determine the feasibility of design options that help reduce the School’s 

vulnerability to flooding and stabilize its eroding shoreline. The designed interventions also have 

the opportunity to facilitate a continuous north-south route along the water for pedestrians and 

Figure 17: East Rockaway High School Figure 1720: East Rockaway High School 
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cyclists in the form of the Blue-Green Park, and contribute to improving the quality and operations 

of the School and its sports fields by enhancing the connection between the School and the river.  

Currently, the estimated budget for this focus are is approximately $4.6 million. The East 

Rockaway High School Hardening project is expected to reach 100% design in the firstsecond  

quarter of 20182020 with construction expected take place from the secondfourth quarter of 

20192020 to the third quarter of 2022. 

 

Focus Area – Lister Park 

The Lister Park Improvements project area is located within a residential setting within the Village 

of Rockville Centre and comprises the existing Village Department of Public Works (DPW) storage 

yard and several public parks known as Bligh Field, Centennial Field, Lister Park, and Tighe Field. 

The site is bounded by Merrick Road to the north and East Rockaway High School to the south and 

by residential developments to the east and west.  

During Superstorm Sandy, many residential properties along the Mill River were inundated with 

stormwater. The area experiences routine flooding and ongoing erosion along the river’s edge. 
Currently, the parking lots for Lister Park, Tighe Field, and Centennial Park are subject to flooding 

during higher rainfall events and tidal backup. Areas along the east and west banks of Mill River 

experience shoreline erosion due to high river velocities and tides and/or have been hardened, 

eliminating their ecological habitat. At present, bike and pedestrian access to the waterfront in the 

project area is limited.  

The goals for the Lister Park Improvements project include providing flood protection to the 

surrounding community to mitigate future damages to the community, like those experienced from 

Superstorm Sandy, through flood defenses and stormwater management improvements. The project 
will also involve enhancing waterfront access, providing connectivity along the Mill River 

waterfront to existing pathways, enhancing habitat, restoring environmental health, and improving 

water quality through improvements such as the Greenway, bioretention basins and replacing the 

overlook at Bligh Field.  

As of APA 26, the proposed improvements for Lister Park include a living shoreline along a 

majority of the project area to provide bank stabilization and enhance habitat along Mill River. 

Bioretention basins (i.e. green infrastructure) will be constructed at Tighe Park to provide water 

quality treatment for the parking lot prior to release to the Mill River.  

The parking lot at Centennial Park will be re-graded and repaved to eliminate the current ponding 

that occurs there. In addition, a bioretention basin will be constructed to provide water quality 

treatment from the parking lot prior to release into the Mill River. The existing inlet at the low point 
of the parking lot will be removed and replaced with an overflow inlet in the bioretention basin for 

larger storm events for conveyance to the Mill River. 

The project also includes connecting the parks to the planned Mill River Greenway, to connect 
communities in the LWTB project area to the river. In addition, to increase access to the waterfront, 

the existing overlook located at Bligh Field near the parking lot will be reconstructed to provide 

visual access to the waterfront. The overlook will be accessible from the new greenway and parking 

lot.  

Finally, a knee wall will be constructed along the west side of Bligh Field parking lot to provide 

flood protection to homes located on Riverside Road which are susceptible to flooding from a 100-

year storm event, while reducing the footprint of flood protection infrastructure. The knee-wall 

alignment at Riverside Road and Bligh Field parking lot crossings will be complimented with 

floodbreak panels to allow continued access during non-flood time periods. 
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Figure 18: Greenway Network Concept  

Through these proposed improvements, the 

project will improve community resilience to 
sea level rise and increasingly frequent 

extreme weather events as well as preserve 

quality of life during these events with 

backflow prevention, parking lot regrading, 

and porous greenway to better manage 
stormwater. The improvements will also 

restore environmental health and water 

quality using Green Infrastructure 

(bioretention basins and living shorelines) 

which will promote aquifer recharge while 

reducing localized flooding due to storm 
runoff; while at the same time providing new 

opportunities for residents of the South Shore 

to connect with the waterfront.  

 

Currently, the estimated budget for this focus 
area is $4,000,000. The Lister Park project is 

expected to reach 100% design in the second 

quarter of 2020 with construction expected 

take place from the fourth  quarter of 2020 to 

the third quarter of 2022. 

 

Focus Area – Greenway Network 

The HLSP improvements, East Rockaway 
High School Hardening and Coastal 

Marshland RestorationSmith Pond, and Lister 

Park projects each have greenway 

components within them. The focus of the 

Greenway Network project is to provide 
waterfront access in other sections of the 

LWTB project area and connect the 

greenways together in a continuous system. 

Continuous safe pedestrian pathways from 

residential areas to the waterfront in the 

LWTB project area are rare and if they exist, 

they are fragmented with little connectivity for any significant lengths. The winning RBD LWTB 

project proposal noted that the overall scale and existing land use of the area makes it ideal for 
biking, walking, and boating, but existing routes toward or along the river and bay are ad-hoc and 

discontinuous, and the adjacent neighborhoods' access to the river is poor. Combining this fact with 

the potential degradation of stormwater management and environmental habitat has created a 

concern for the sustainable resilience of the community. 

The RBD LWTB design called for the landscapes along Mill River to be interconnected into a 

strong "blue green" framework in order to improve public accessibility and visibility of the Mill 

River as a means to increase safety, and enhance the ecological and landscape value of this historic 

water course. It will also increase recreational opportunities for the densely populated communities 
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serving as a long-term positive benefit to the residents. The concept for the Greenway Network is 

shown in Figure 2018. 

The development of the Greenway Network is intended to be a 

strong feature for the suburban layout along and adjacent to the 

Mill River, thus transforming it into an attractive public amenity. 
The intent is to take the currently disconnected recreational and 

open resources in the LWTB project area, as well as schools, and 

link them into a coherent system of pedestrian and bike paths, 

resulting in the creation of a new greenway. Another goal of the 

Greenway Network is to adopt and develop new sites along the 
Mill River that are presently underutilized and/or not accessible, 

and make these sites productive towards the LWTB objectives.  

The proposed design of the multi-use path will, where practical, 
typically include 10 feet wide permeable pavement with water 

storage and infiltration under the path. As a linear element and 

where space permits, the paths will serve as interceptors of 

surface stormwater runoff through parallel bioswales.  

Currently, the estimated budget for this focus area is 

approximately $2513.2 million. The Greenway Network project 

is expected to reach 100% design in the second quarter of 

20192020 with construction expected take place from the 

thirdfourth quarter 20192020 to the third quarter of 2022. 

 

Focus Area – Long Beach Wastewater Consolidation Project 

The Long Beach Wastewater Consolidation project (WPCP) is 

expected to benefit residents of the areas of the Mill River 

watershed that experience tidal inundation and storm surge from 

the South Bay, including the tidal reach of the river itself, by 

mitigating the effects of tidal inundation and storm surge by 
removing the potential for release of untreated effluent into the 

Bay during future storms, and improving water quality by ending 

the ongoing release of undertreated effluent from the Long Beach WPCP. In the long term, water 

quality improvements associated with the project are expected to facilitate natural marsh regrowth 

in the Bay as well as allow for future long term interventions to restore the marsh, which would in 
turn result in further hazard mitigation for residents of the areas of the Mill River affected by storm 

surge from the Bay, including along the Mill River itself, deriving from healthy marshes’ ability to 

attenuate wave action. 

The Long Beach WPCP is located on the northern, South Bay side of the Long Beach barrier island, 

directly across the Bay from the mouth of the Mill River. Built in 1951, the plant treats wastewater 

from the City of Long Beach and the hamlet of Lido Beach, discharging the effluent into Reynolds 

Channel at the southern end of the Bay. Due to its location directly adjacent to the Bay and in the 

Special Flood Hazard Area, this critical infrastructure faces significant hazards from coastal 
flooding and storm surges, in an area which, as a barrier island, is already highly vulnerable due to 

location and topography. Furthermore, the location of critical equipment in facility basements, low-

lying building entrances, and low-lying electrical equipment increase the plant’s susceptibility to 

flooding from storm-surge and tidal inundation during storm events. In the face of expected sea 

Figure 21: Greenway Network Concept  
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level rise and increasingly strong and frequent storms, the plant’s high vulnerability to flooding 

hazards will only increase.  

During Superstorm Sandy, the Long Beach WPCP was overwhelmed by storm surge both from the 

Atlantic Ocean, and more significantly, the Bay. The WPCP was overwhelmed, and treatment was 

interrupted, releasing untreated effluent into the South Bay. Although the WPCP was partially 
operational within 12 hours after flood waters retreated, damages to equipment within the WPCP, 

such as its sand filter, have resulted in ongoing operational issues affecting the quality of treatment 

that the plant provides, particularly by impacting its ability to treat suspended solids. Consequently, 

since Sandy, the undertreated effluent from the Long Beach WPCP has contributed to lowering 

water quality in the South Bay and the tidal reach of the Mill River, impacting its ecology, the 
industries tied to it such as tourism and fishing, and the quality of life of residents of the South 

Shore and the Mill River watershed. In particular, the high nitrogen loads released by the plant has 

resulted in the mass proliferation of a species of macro-algae known as Ulva, whose decomposition 

in turn contributes to water-bottom hypoxia, resulting is the destruction of fish and shellfish habitat. 

Finally, the lasting impact of Superstorm Sandy’s damage on the WPCP has contributed to the 

continuing loss of marshland in the Bay. 

The South Bay’s marshes represent a key economic, ecological and hazard mitigation asset for 

residents of the area. Marshes have a great ecological value, supporting a great diversity of plant 
and animal life, and serving as a nursery for a variety of fish and shellfish species. The marshes’ 

biodiversity and natural beauty in turn sustains local industries and recreational activities, including 

tourism, fishing, and boating. Finally, marshes provide valuable environmental services such as 

carbon capture and water filtration, as well as the possibility for significant hazard mitigation, in 

the form of wave attenuation. A 2016 risk-based comprehensive modeling effort conducted by 
Lloyds of London/Nature Conservancy evaluated the effects of marsh systems on upland damage 

during Superstorm Sandy. The report estimated that coastal areas with large marsh systems 

contributed to a 10% average reduction in property damage within the associated census tracts, 

with damage reduction benefits in certain areas reaching as high as 29%.  

The Bay has suffered an estimated loss of approximately 30 acres per year of marshland, largely 

due to marshland erosion exacerbated by nitrogen pollution, such as that caused by the Long Beach 

WPCP.  Nitrogen pollution contributes to the degradation of tidal marshes by promoting the marsh 

vegetation to grow taller but produce fewer and less-dense root structures.  These weakened root 
structures result in accelerated marshland erosion. When marshlands erode, their ability to attenuate 

wave action is also diminished, resulting in more powerful and higher waves and increased storm 

surge. During Sandy, storm surge rose through the Back Bay and into the mouth of the Mill River, 

flooding over 2,500 acres and 4,000 parcels in the LWTB project area, which likely could have 

been reduced by the presence of healthier marshes in the Bay. 

As of APA 26, the proposed Project would convert the Long Beach WPCP into a resilient pump 

station and construct a new force main to convey untreated effluent to the new state-of-the-art Bay 

Park Sewage Treatment Plant. The resilient pump will be designed to withstand flooding from a 
500-year storm. The design will also consider sea level rise and additional wave height protections. 

In addition, an elevated emergency generator will be constructed to provide power to the resilient 

pump station in the event of a power outage. The force main will consist of approximately 16,000 

linear feet of pipe, connecting the resilient Long Beach pump station to the Bay Park plant. Upon 

completion of the construction and activation of the resilient pump station and force main, the 

remainder of the Long Beach WPCP will be decommissioned.  The scope of decommissioning and 
redevelopment is not part of this project.  At that time, all tanks will be cleaned of residual material, 

equipment will be sold for reuse or for scrap value, the remaining structures will be demolished, 

and debris will be removed from site and disposed of appropriately.  The newly cleared land will 

be graded and planted with salt-tolerant vegetation.  The installation of green infrastructure 
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measures such as bioswales and rain gardens to facilitate the collection and treatment of stormwater 

runoff from nearby areas will also be evaluated.     

The key benefit of the proposed project will be reducing the hazards posed by tidal inundation and 

storm surge during major storm events by converting the highly vulnerable Long Beach WPCP into 

a resilient pump station, and therefore mitigating the serious risk of storm events resulting in the 
release of untreated effluent into the Bay. The removal of this risk is expected to help increase 

quality of life during increasingly frequent storm events and community resiliency in the face of 

sea level rise for residents of the portions of the Mill River watershed that are at risk of flooding 

from storm surge from the Bay. The proposed project is expected to also result in environmental 

and water quality improvements in the mouth and tidal reach of the Mill River by ending the release 
of undertreated effluent from the Long Beach plant into the interconnected Bay.  Over the long 

term, the project is expected to help foster the conditions necessary for marsh regeneration in the 

South Bay.  

The Long Beach project can thus serve as a catalyst for long-term, regional action to restore the 

South Bay’s vital marshes, by improving water quality and therefore facilitating successful marsh 

restoration projects in the future. Nassau County, working through the South Shore Estuary Reserve 

Council will implement a long-term adaptive marshland restoration plan to provide crucial storm 

surge mitigation. In this way, over the long-term, after the completion of the RBD LWTB project, 
the Long Beach project can facilitate further hazard mitigation for the Mill River watershed in the 

form of healthier marshes in the South Bay which can serve as a natural barrier against storm surges 

from future storms, in addition to their economic and ecological benefits to the region.   

As of APA 26, the Long Beach Wastewater Consolidation involves a series of projects with an 

estimated total cost of $93,878,880.  The LWTB funded focus area project is estimated to cost 

$88.23 million dollars for the pump station replacement and connection to wastewater treatment 

facilities. LWTB will provide $24 million in CDBG-DR funding to the $88.23. million-dollar 

project. The LWTB component of the Long Beach Wastewater Consolidation is expected to reach 
100% design in the second quarter of 2021 with construction expected take place from the first 

quarter 2021 to the third quarter of 2023. 

Focus Area - Social Resiliency Programs 

The overall purpose of the Social Resiliency focus area is to strengthen the social infrastructure of 

communities within the LWTB project area through educational, workforce development, and 
social service programs that align with the goals of the LWTB project. GOSR intends to support 

the selected organization(s) in the planning and administration of the Social Resiliency Program 

through these objectives: 

1. Provide Environmental Stewardship opportunities to (pre)K-12 students, higher 

education students, and other members of the community through: 

▪ Education about resiliency topics relevant to the LWTB project area, possible 

options including but not limited to: stormwater interventions included in the 

LWTB design; environmental awareness; wildlife conservation and ecology; 
watershed history; STEM/STEAM education and teacher training; on-site and 

hands-on education and teacher training; affordable housing; economic 

impacts of natural disasters; etc. 

▪ Environmental Education and Resiliency Center (as discussed previously). 

▪ Community service that complements the educational resiliency topics; and 

▪ Monitoring, research, and data collection that allows students to engage in 
research projects pertaining to LWTB and monitors long-term effects of the 

interventions.  
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2. Develop Workforce Training vocational curriculum for high school students, high 

school graduates, and/or unemployed/under-employed residents seeking to gain skills 
in trades engaged in resiliency workconstruction.  Graduates of the program are 

eligible to continue to work on and support the LWTB project as helpers on site as part 

of Hofstra’s externship program. 

An example of a natural partner in this focus area is the Seatuck Environmental Association, which 

is planning its has held two “Day in the Life of the Mill River” 2017 programevents for school 
students on Long Island. Participation is expected to grow in the second year of the program by 

targeting  targeted participation from schools in the Hempstead, East Rockaway, Rockville Centre 

and Oceanside districts. Starting in the spring, Seatuck has also plans to commenceheld a series of 

public presentations, field trips and nature programs to introduce adults and families to the history, 

habitats and wildlife of the Mill River. LWTB has engaged Seatuck as an implementation partner 

able to help achieve the project’s social resiliency objectives. 

 

Currently, the estimated budget for this focus area is approximately $21 million. It is anticipated 
that a A Notice of Available Funds (NOFA) will bewas issued in June 2017 May 2016 to solicit 

program proposals and costs for an organization to develop and perform the community education 

and training. It is anticipated that the Social Resilience programs will be developed and rolled out 

by second quarter of 2018. 

Following the NOFA process, GOSR selected Hofstra University as a LWTB Subrecipient to 

implement several educational and workforce development programs aligned with the LWTB 

objectives. These programs include a summer science research program focused on the Mill River 

watershed for local high schoolers; an environmental sustainability certificate program for local 
government staff, project workers, and policy makers; developing K-12 educational curriculum and 

professional development for educators focused on the science of climate change and natural 

hazards; developing educational signage for the LWTB project area; a workforce development 

program focused on training local adults in construction skills and securing externships for 

enrollees to acquire hands-on experience; and student-written and produced progress videos for 

LWTB.    

Benefit Cost Analysis 

A BCA for the LWTB project was prepared following the HUD BCA Guidance provided in a HUD 

Guidance Notice (CPD-16-06). The analysis was completed using generally accepted economic 

and financial principles for BCA as articulated in OMB Circular A-94. For APA 26, an updated 

BCA was prepared to reflect the updated scope, benefits, costs, projects and other details of the 

LWTB project included in this APA.  

The BCA encompasses the project area as defined by the LWTB project area boundary. The 

following LWTB focus areas (see project descriptions above) are included in the BCA: Hempstead 
Lake State Park; East Rockaway High School Hardening; Smith Pond Drainage Improvements; 

Coastal Marshland RestorationLister Park; East and West Boulevards Stormwater Retrofits; Long 

Beach Wastewater Consolidation Project; Social Resiliency Programs; and Greenway Network. 

The costs for the Stormwater Retrofits will be included in an update of the BCA, once the costs are 

refined. 

The combined cumulative net present value of activities associated with the fiveeight focus areas 

is $285211 million and the combined Benefit Cost Ratio is 3.4. 2.4. These measures of project 

merit demonstrate that the project is viable and would add value to the community, the 
environment, and the economy. Using a 7% discount rate, and a 50-year planning evaluation 

horizon, the project will generate significant net benefits to communities within the Mill River 
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Watershed, as well as other beneficiaries from Nassau County and the region, including those who 

use the improved Hempstead Lake State Park and the new Greenway Network.  

According to the BCA, the combined lifecycle costs to build and operate the proposed Project’s 

assets for the LWTB project (amounting to $117.1 million 147.1 million in constant 20172018 

present value dollars) would generate the following quantified benefits: 

Total benefits of $402.2358.6 million, of which: 

• Total Resiliency Values are $225.9155.7 million  

• Total Environmental Values are $4247.1 million 

• Total Social Values are $72.434.3 million, and 

• Economic Revitalization Benefits are $61.8121.5 million. 

The BCA demonstrates that the LWTB project will generate substantial net benefits (i.e., the 

benefits exceed the costs of the LWTB project over its useful life). The benefits to the host 
community and region will be substantial and justify the costs of implementation and operations. 

The assets (i.e., physical improvements to Hempstead Lake State Park, East Rockaway High 

School, Smith Pond, Coastal RestorationLister Park; East and West Boulevards Stormwater 

Retrofits; Long Beach Wastewater Consolidation Project and the Greenway Network) created or 

improved by the project enhancements will create large resiliency values, social values, 

environmental values and/or economic revitalization benefits.  

The project components evaluated are at different stages of development and the costs and final 

scopes are subject to change as the designs progress and priorities are establishedmove through the 
environmental review and permitting processes. However, they are still expected to have a large 

positive benefit. The largest group of benefits consists of resiliency values relate to flood risk 

protection provided by the project’s assets. The BCA, included at Appendix E to the New York 

State Action Plan, demonstrates and quantifies how the project reduces the flood risk. An excerpt 

from the LWTB BCA states, “the largest group of benefits consists of resiliency values related to 

flood risk protection provides by the Projects’ assestsprojects’ assets (p. 6vii, LWTB BCA).” The 
BCA shows that the LWTB project would generate approximately $226155.7 million in resiliency 

values and approximately $4247 million in environmental values in addition to social values and 

economic revitalization benefits. 

While costs and benefits were monetized for five of the six project focus areas, the Stormwater 

Retrofits focus area was evaluated separately on a qualitative basis while the project is being 

designed. One significant benefit of stormwater BMPs is the flood mitigation that they provide. 

Stormwater retrofits provide flood mitigation through two notable methods. First, stormwater 

retrofits reduce or slow the amount of stormwater entering the stormwater drainage system. By 
doing so, the load on the drainage system is decreased and the frequency and severity of stormwater 

backups are mitigated. Second, stormwater BMPs filter out sediments and other material that may 

otherwise clog the stormwater drainage system. Fouling in the stormwater drainage system reduces 

its capacity and increases the severity and frequency of stormwater backups. By reducing the 

opportunity of fouling and blockages, stormwater retrofits not only mitigate stormwater backups, 
but also reduce flooding damage and reduce the need for maintenance on the stormwater drainage 

system. 

The benefits from flood mitigation by stormwater retrofits can be quantified by modeling the 
change in severity and frequency of stormwater flooding. Then, benefits of the flood mitigation can 

be monetized by analyzing the assets that will experience the reduced flooding. Assets can realize 

the benefits of flood mitigation in several ways. 

In addition, stormwater retrofits reduce the amount of sediments entering the stormwater drainage 

system and downstream water bodies. For example, the sump pumps implemented as part of the 
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LWTB project would collect sediments prior to being discharged to downstream surface waters. 

Reducing the sediments in surface waters would reduce the clogging of the water and mitigate bank 
erosion, and flooding. Reducing sediments will also mitigate the deterioration of the storage 

capacity of reservoirs, destroying of wetland areas, and degradation of water quality. Furthermore, 

sediments in surface waters cover spawning areas, smother eggs, aquatic insects, and oxygen 

producing plants. Sediments will increase the turbidity, or suspended sediments, which increases 

water temperature, reduces light penetration and plant growth, and affects the ability of fish to 
locate and capture prey. Thus, reducing sediments in surface waters would protect the aquatic 

habitat of species in those waters. 

On top of the benefits described above, stormwater retrofits can increase the property value of 
parcels that are positively affected by the implementations. The Ontario Ministry of Environment 

found that property values can increase by 5% due to reduced downstream flooding and by 15% 

due to an improvement in water quality. These benefits will not only increase the value of assets of 

property owners in the LWTB project area, but will increase the attractiveness of properties in the 

area for incoming home or business owners. 

The LWTB project BCA can be found at Appendix E to the New York State Action Plan at 

https://stormrecovery.ny.gov/funding/action-plans-amendments.   

Project Feasibility and Effectiveness 

LWTB will utilize proven, accepted engineering methods such as retention basins, check valves, 

green streets, and living shorelines, and wetland and marshland restoration, to achieve the project 

objectives identified in the Project Description, and to address a variety of flooding sources 

throughout the project area in a comprehensive, practical and feasible manner. The design for each 

component of LWTB ranges from preliminary designs through 90% design and continues to 
advance into 100% (final) designs. GOSR certifies that the preliminary designs consider the 

appropriate code, or industry design and construction standards, and that the final design will 

adhere to all relevant codes and construction standards when it is complete. All project components 

will incorporate standard engineering principals and guidelines under the direction of New York 

State Licensed Professional Engineers who will certify that the final design met the appropriate 

code, or industry design and construction standards.  

Engineering and modeling are risk management tools utilized to review such matters as design 

specification of materials, erosion protection and the integration of ecological elements. As a tool 
to manage risk, the project will be engineered, modeled and tested during the on-going phases of 

design development to provide feasible and effective hazard mitigation and risk management, 

including provisions for climate change. The design of project components will consider the 

impacts of large storm events, increasing storm frequency, tidal and storm surges, and sea level 

rise. Specifically, the LWTB modelling will consider scenarios including storm events ranging 

from 1-year to 100-year events, storm surges ranging from five (5) to fifteen (15) feet, and sea level 

rise of up to 30 inches, individually and combined.  

By modelling anticipated changes in environmental conditions over the coming decades, the final 
project design will provide protection against current and future threats, including future risks 

associated with climate change. For instance, the effects of sea level rise will be minimized through 

ensuring that the elevation of berms, bulkheads and living shorelines are adequate. Additionally, 

hardening of storm water infrastructure will help prepare for increasing storm frequencies 

associated with climate change and sea level rise. In addition, rainfall from storm events can be 

mitigated through retention of storm water and leaching into soils or diversion into wetlands or 
living shorelines that can absorb the flow, and the energy of tidal and storm surges can be dissipated 

by restoring coastal marshlands and wetlands.. Modeling will be performed by experienced 

engineers (in co-operation withleveraging relevant information from  FEMA and USACE)) for 

https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/20200519_Updated_LWTB_BCA_Final.pdf
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each project to determine the level of protection offered for rainfall, storm surges and sea level rise, 

and optimize technologies utilized.  

The use of risk management tools will help ensure that the benefits achieved through 

implementation of LWTB include providing increased coastal flood protection, while enhancing 

waterfront access and open space resources, improving water quality and habitats, and providing 

public education and work force development in the project area of the Mill River watershed.  

In addition to the Resilience Strategy detailed later in this section, New York’s CRRA requires 
State agencies to consider future physical climate risks caused by storm surges, sea level rise, or 

flooding in certain permitting, funding, and regulatory decisions. CRRA required NYSDEC to 

adopt regulations by January 1, 2016 establishing science-based State sea level rise projections, 

and to update such regulations every five years. GOSR is coordinating with State partner agencies 

in implementing the provisions of the Act, including with regard to the LWTB project, to reduce 

risks to public safety caused by flooding and to support resilient communities, now and into the 

future.    

The November 18, 2013 Federal Register Notice (78 FR 69104) requires grantees “to identify and 
implement resilience performance standards that can be applied to each infrastructure project.” In 

the “Resilience Performance Standards” of its Action Plan, the State identifies a set of performance 

standards that it uses to measure resiliency which include: 

• Robustness 

• Redundancy 

• Resourcefulness 

• Response 

• Recovery.  
In determining its resilience performance standards, the State of New York has relied on national 

and global sources such as the Federal Hurricane Sandy Rebuilding Strategy,ii the US Department 

of Commerce Community Resilience Planning Guide for Buildings and Infrastructure Systems,iii 

World Economic Forum Global Risk Report,iv the United Nations,v and Rockefeller Foundation 

City Resilience Framework,vi as well as New York State sources including as the 2100 Commission 
Report,vii Sea Level Rise Task Force Report,viii and NYS Hazard Mitigation Plan. The State also 

sought scientific input from the New York State Resiliency Institute for Storms and Emergencies 

(RISE).ix State action on resilience performance standards is also informed by the Community Risk 

and Resiliency Act (CRRA), signed into law on September 22, 2014.  

Together, these strategies, regulatory actions, and innovative program initiatives have helped 

inform the State approach to setting resilience performance standards. The various studies stress 

several qualities of resilient systems identified above and in the “Resilience Performance 

Standards” section of the Action Plan-- robustness, redundancy, resourcefulness, response and 
recovery. One or more of these resilience qualities are considered for each infrastructure project, 

including the RBD projects. 

GOSR will developdeveloped a Resilience Strategy Plan by January 2018in September 2017 for 
the continued design and ultimate construction of LWTB to ensure that the completed LWTB 

project will have appropriate continuity and connection to implementation of subsequent phases of 

the selected RBD proposal or other associated resilience activities. The Resilience Strategy Plan 

will beis a public plan and include LWTB’s objectives; geography; hydrology; floodplains; 

bathymetry; community outreach; areas of concern for flooding; projects to address the areas of 
concern; scoring and ranking of projects and plans to monitor the effectiveness and efficacy of 

LWTB. 
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The LWTB project will primarily be funded by HUD’s CDBG-DR allocation for RBD, although 

additional sources of grants will be sought. The LWTB budget will be maintained within approved 
grant funding, with regular budget reviews. Contingent reserves will be held for each project 

component as well as the overall LWTB project to ensure that the project does not exceed budget. 

Designs and engineering estimates will be reviewed by third parties for reasonableness and 

accuracy. As additional grants are secured, consideration will be given to enhancements that can 

be incorporated into LWTB. While the project will introduce improvements to the community, 
based upon the results of the BCA, it is not anticipated that LWTB will expand the local economy 

to the point of potential displacement of residents, businesses, and other entities due to potentially 

increasing costs of rent and property ownership in the years following the completion of the LWTB 

project. 

As part of the design process, GOSR will develop a Monitoring Plan to establish the baseline of 

flooding and surface water quality near select LWTB project components and in the project area. 

The plan will specify the parameters to monitor. After completion of construction for LWTB, the 

monitoring will be repeated to allow a comparison of the project’s effectiveness before and after 
construction. The forthcoming Monitoring Plan will set out actions and approaches for evaluating 

the impact of LWTB on: 

• Flood reductions,  

• Water quality improvements and 

• Levels of protection against rainfall, surges and sea level rise. 

During implementation of the Monitoring Plan, GOSR will ensure that all the appropriate 

mitigation measures are put in place and meet applicable Federal and State standards. The 

Monitoring Plan will also include the evaluation methodology, which GOSR will implement after 
the project is complete. The purpose of the evaluation methodology is to determine the LWTB 

project’s efficacy level in addressing the community’s needs through a robust inspection and data 

collection program. Inspection data will be captured in a report that documents findings that 

establish a baseline, monitor progress and establish benchmarks to gauge the effectiveness of the 

project against anticipated outcomes to support long-term operation of the flood protection system. 
Inspections will consist of site visits to assess maintenance effectiveness, observe operational 

components, and identify any major unexpected conditions (i.e., deviations from expectations). 

Lessons learned will be documented as required by HUD.   

Maintenance and Operations 

GOSR certifies that the long-term operation and maintenance of the LWTB RBD Project will be 

adequately funded from each governmental subrecipient’s reasonably anticipated annual operating 
budget, recognizing that operation and maintenance costs must be provided from sources other than 

CDBG and CDBG–DR funds. As described below, GOSR will ensure the availability of funds 

through specific provisions within agreements with subrecipients.  

Based on the BCA for LWTB, the present value of the operating and maintenance costs is estimated 

to be approximately $17.4 million9.8 million (with a basis of 2017-20672019-2069; constant 

20172018 dollars and a 7% discount rate). Specific costs will be identified as the design is finalized. 

OPRHP, on behalf of New York State and through a Memorandum of Understanding (MOU), is 

responsible for funding the long-term operations and maintenance of all components of the project 
within HLSP, including but not limited to the new building and the dams. Nassau County will be 

responsible for operating and maintaining the Long Beach pump station and force main.  Specific 

roles and responsibilities will be included as part of the construction documents the contractor will 

develop for the project.  Nassau County will have primary responsibility for overseeing O&M for 

the Long Beach Resilient Pump Station and force main. The remaining components of the project 
will be operated and maintained by the local government or authority with jurisdiction over the 



43 

 

respective property or asset. These subrecipients will implement the construction of these 

components of LWTB through a subrecipient agreement with GOSR. The subrecipient agreement, 
monitored and enforced by the State, will specify the mandatory requirements of operating and 

maintaining each respective component of the project, including the annual expected cost 

expenditure by the local government. With the exception of some of the components (e.g., dams) 

within HLSP, backflow prevention devices in areas affected by tidal inundation, and the Long 

Beach Pump Station, LWTB is comprised of passive non-mechanical infrastructure that will 
improve drainage and reduce flooding throughout the Mill River watershed. Thus, as set out in the 

BCA, the annual operating costs of these components is expected to be low, and maintenance 

activities will consist of standard activities such as periodic inspections, cleaning, and repair, as 

necessary.   

Through final design, GOSR will develop robust operation and maintenance (O&M) plans, along 

with budgets, by working collaboratively with appropriate State, county, city and federal agencies, 

as well as non-profit organizations. The O&M plans will describe the procedures and 

responsibilities for routine maintenance, communication, and timing of activation in the event of 
an impending storm. GOSR will serve as a monitoring entity with regard to enforcement of project 

O&M. O&M for each project component will be provided by the relevant subrecipient.  The O&M 

commitments for project components will be established within applicable subrecipient 

agreements. 

 

Budget 

The overall budget proposal submitted to the RBD competition for the LWTB project was 

$177,366,078. Based upon the current design, the estimated project cost is $189,22625,000,000. 
With a CDBG-DR allocation of $125,000,000, the project has State does not currently anticipate 

unmet funding needs beyond the CDBG-DR allocation, that are expected to be met through 

leveraging funds from State and federal sources as described in the “Leveraging of funds” section. 

Should the situation change, the State will explore additional funding options to fill any unmet 

needs and analyze the budget further to implement a reduced scale project which still meets the 

project objectives. State Parks is targeting over $1 million in fundsadditional funding for upgrading 
infrastructure, public facility and environmental habitat management enhancements at the HLSP 

site. Additionally, the environmental review process will help shape the potential implementation 

requirements of the project not currently identified in the preliminary design phase. The estimated 

project budgets in the table below may differ from construction budgets included in the BCA for 

reasons including the inclusion of projected costs for compensatory mitigation, construction 
management and contingency funds, and/or funding for additional project elements that may be 

added as the projects move through the design process. The budget for the Greenway component 

included below does not include the portions of the Greenway included in the Hempstead Lake 

State Park, Smith Pond, and Lister Park focus areas. Construction costs for these sections of the 

Greenway are included in the relevant focus area budget. Design costs for Hempstead Lake State 
Park are included in the Pre Development line item in the table below. Any budget changes will be 

reflected in future Action Plan Amendments when the project components are fully designed.  

Table 41: Living with the Bay Budget  

Breakdown Cost 

Planning  $1,750,000$ 4,507,266.03 

Pre Development  $8,750,000$ 17,276,168.03 

Construction - Hempstead Lake State Park $35,024,370$ 25,656,429.68 

Construction - Smith Pond Drainage Improvements $22,571,456$ 11,642,768.26 
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Construction - Stormwater RetrofitsEast and West 

Boulevards 

$3,863,886 7,425,000 

Construction – Lister Park $4,000,000 

Construction – Long Beach WPCP Consolidation $24,000,000 

Construction - East Rockaway High School Hardening $4,642,415 6,000,000 

Construction - Coastal Marsh Restoration $14,991,416 

Construction - Greenway Network $25,156,457 13,200,000 

Social Resilience Program $2,000,000 1,142,368 

Program Delivery  $6,250 10,150,000 

Total Allocated Budget $125,000,000 

Timeline 

The State is in the preliminary design phases of the LWTB project components described above. 

Set forth below is an overarching proposed timeline for the LWTB project. The State is committed 
to ensuring the timely expenditure of federal funds for the project, and is committed to designing 

the project so that it achieves the desired goals of the specific RBD disaster related purposes and 

support investments in resilient recovery. However, the State recognizes that changes in the project 

design may occur, depending on the design stages, permit issuance and environmental review 

requirements. Any timeline changes will be reflected in future Action Plan Amendments when the 

project is fully designed. 
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Table 42: Living with the Bay Proposed Schedule  

  

  Start Finish 
Living with the Bay 

  

Study, Research Planning: This Phase will outline all additional studies, research and planning 

needed prior to the design and engineering phase. As necessary, this phase will be incorporated 
into the Environmental Review and Permitting stage as well as the Engineering Phase.   

Quarter 1 2014  Quarter 2 2017 

Preliminary Environmental Scope Development: This phase will be an additional step for 

the LWTB project. The complexity of the project as currently envisioned, as well as the size 
of the potential study area, will require careful consideration prior to formally commencing 

the Environmental Review and Permitting Stage. At the same time, given the need for an 
expedient schedule, this preliminary phase will allow certain environmental tasks to be 

performed in anticipation of the formal review. Concurrent with the study, research and 
planning phase, the State will conduct preliminary environmental scoping activities. This 

additional planning and scope development is essential to planning a cogent and 
implementable project to meet the objectives of Rebuild by Design.  

Quarter 4 2014 Quarter 2 2018  

Environmental Review and Permitting: This Phase will include scoping for, and preparation 
of, an environmental review consistent with the National Environmental Policy Act (NEPA), as  
well as the submittal of permits applications to the appropriate governmental agencies. This Phase 

will include significant opportunities for public review and comment, as well as 
intergovernmental consultation. Additionally, as required by State and federal law, the 

environmental review will evaluate alternatives to the proposed project. This timeline is meant to 
represent an overview of the expected Environmental Review Process for all aspects of the LWTB  

project. It should be noted that the environmental review and permitting timeline is dependent on 
the permitting requirements of agencies with jurisdiction, including the United States Army Corps 

of Engineers, NOAA-NMFS, USFWS and the New York State Department of Environmental 
Conservation.x  

Quarter 1 2017  Quarter 4 20192020  

Design and Engineering: This phase will include all design and engineering work required for 
LWTB culminating with complete construction specs. Depending on the progress and outcome 

of the Environmental Review and Permitting process, this process will be able to run concurrently 
for some components of the project. This phase will include any and all necessary procurement  

and contracting as appropriate. 

Quarter 1 2017  
Quarter 4 20182 

2021 

Site Development: This Phase will include all necessary elements for site development from the 
Design and Engineering Phase that will prepare for the construction phase of the LWTB project.  

GOSR will evaluate a potential phased site development schedule for different project 
components (e.g., upland components and in-water components). 

Quarter 3 2017 
Quarter 1 20202 

2021 

Construction: This Phase will include all elements of construction related to the LWTB project 
outlined in the Design and Engineering Phase. For the LWTB project, the timeline is extended to 

reflect that the nature of the project will only allow for construction in specific building seasons. 
GOSR will evaluate a potential phase construction schedule for different project components  

(e.g., upland components and in-water components).  

Quarter 4 2017 2 

2020  
Quarter 3 20222023 

Closeout: This phase will include the closeout of the entire project, including but not limited to: 

final site visits and review, release of final contingency payments and all applicable CBDG-DR 
construction closeout requirements.   

Quarter 2 20193 
2022 

 Quarter 3 
20222023 
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Overall Rebuild by Design Requirements  

Implementation Partnerships  

GOSR currently plans to serve as the grantee agency responsible for the implementation of both 

RBD projects. GOSR is responsible for the implementation of the entire CDBG-DR portfolio for 
New York State and has taken the necessary steps to build capacity since its inception in June 2013. 

Two program areas within GOSR have specific skills to address the RBD projects. The New York 

Rising Community Reconstruction (NYRCR) Program, an award winning community-based 

resiliency planning and implementation effort comprised of citizen planning committees 

throughout the Sandy-impacted region has worked in close collaboration with both winning RBD 

teams in the State of New York throughout project concept development. In addition to engaging 
with citizen groups, NYRCR Program has working relationships with local and county 

governments that will be vital to the success of these RBD projects.  

The second program is the GOSR Infrastructure Program. GOSR is currently undertaking 

numerous, large scale infrastructure projects and has demonstrated the capacity to manage these 

projects in a timely, cost effective manner. Engaging with federal, State, local, and private entities 

in other CDBG-DR projects, GOSR has demonstrated an ability to work collaboratively with other 

entities as needed to execute successful resilient recovery projects. It is prepared to leverage 

institutional knowledge and spearhead RBD project implementation. Both Programs are committed 
to developing innovative financing strategies that streamline recovery at the local level while 

maximizing available CDBG-DR funds. The LWTB project implementation team is integrated by 

GOSR Housing Program, Legal, Environmental, and Policy staff and includes experienced 

engineers, project managers, lawyers and policy analysts who work closely both internally and with 

project consultants and implementation partners to advance the LWTB project.  

The State maintains up to date certifications of proficient controls, processes, and procedures to 

ensure that the grantee has established adequate and proficient financial controls; procurement 

processes; procedures to prevent any duplication of benefits as defined by Section 312 of the 
Stafford Act; procedures to ensure timely expenditure of funds; procedures to maintain 

comprehensive websites regarding all disaster recovery activities assisted with these funds; and 

procedures to detect fraud, waste, and abuse of funds. 

Further, each RBD project is subject to complex federal and State environmental review and 

permitting requirements, which will include the assessment of alternatives. For both projects, 

GOSR intends to serve as the lead agency for the environmental reviews and, as the projects are 

shaped through this process, will consult closely with interested governmental and non-

governmental stakeholders. The State understands that the partnership and coordination of partners 
throughout the life of each RBD project is crucial for its success. Throughout the planning and 

environmental process the State has engaged with numerous entities in the public and private sector.  

Additionally, GOSR has an established environmental review bureau, and has procured two 

experienced environmental review firms to undertake environmental review consistent with the 

NEPA process and permitting process. GOSR has engaged in rigorous efforts to coordinate with 

federal, state, and local agencies concerning both projects. 

As the State moves towards the implementation phases of the RBD projects, the State will continue 

to assess the needs of each project and how private sector partners can be engaged to fill any project 

gaps. The State intends to explore options with local advocacy groups, educational institutions, for 

profit agencies and not for profit agencies as appropriate for each RBD project.  

The nature of the projects also indicate that the State anticipates possible engagement with federal 

agencies such as HUD, the Army Corps of Engineers, the U.S. Department of the Interior, the U.S. 

Environmental Protection Agency, National Oceanic and Atmospheric Administration, U.S. 
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National Park Service, and other partners as needed for the design and execution of each project. 

Within the State, there are numerous agencies that will also play specific roles in the 
implementation of these projects, such as New York State Department of Environmental 

Conservation, Department of State, Department of Education, State Historic Preservation Office, 

State Parks and others to be identified as the State works through the planning and environmental 

phase. The State intends to facilitate its coordination and consultation efforts through the Sandy 

Regional Infrastructure Coordination Group (SRIRC) convened by HUD and FEMA. Each RBD 
project will also require careful consultation with local governments and necessitate long-term 

agreements between the State and other relevant entities before construction starts to ensure proper 

operation and maintenance of the projects. 

Living Breakwaters 

For Living Breakwaters, GOSR has engaged in multiple meetings and consultations with the 

SRIRC, HUD, USACE, EPA, NOAA/NMFs, NYSDECDEC, DOS, State Park’s State Historic 
Preservation Office, and the New York City Department of Parks and Recreation (NYCDPR) 

throughout the 30% design phase. GOSR has circulated a lead agency letter, and USACE, EPA, 

and NOAA/NMFs, among others, have agreed to serve as cooperating agencies.  

For Living Breakwaters, the State performed outreach to the City of New York and relevant 

agencies, including the Office of Recovery and Resiliency, NYCDPR, the Department of 

Environmental Protection, the Department of City Planning, as well as the Office of the Borough 

President. In 2016, GOSR entered into sub-recipient agreements with the New York Harbor 

Foundation and New York/New Jersey Baykeeper. Both non-profit organizations are being 
provided funding to assist in Living Breakwaters project design, social resiliency planning, and 

ecological restoration.   

Additionally, GOSR has already been engaged with NYCDPR as a potential partner on certain 

elements of the Living Breakwaters project, and view them as a critical involved agency for 

purposes of the overall EIS. In July 2015, GOSR entered into a memorandum of understandingxi 

with NYCDPR outlining processes and procedures for coordinating between the City and State as 

design of the Living Breakwaters project progresses. GOSR is reviewing the project using the 

strictest environmental standards, as demonstrated by the fact that GOSR intends to utilize the 
City’s Environmental Quality Review Technical Manual – the blueprint for conducting 

environmental review in New York City – in its analytical chapters, while according with the State 

Environmental Quality Review Act and the NEPA, even though State agencies are not typically 

required to use the City’s Manual. GOSR also engaged with New York City agencies during 

development of its preliminary draft scope, and received detailed comments from NYCDPR, 
Department of Environmental Protection, NYC Landmarks, Department of City Planning, and the 

Mayor’s Office of Sustainability. 

Living with the Bay 

With respect to LWTB, GOSR has engaged in consultations with the SRIRC, USACE, 

NOAA/NMFs, NYSDECMFS, DEC, State Parks, U.S. Fish and Wildlife Service (USFWS), as 
well as Nassau County, the Town of Hempstead, Village of Malverne, Village of East Rockaway, 

Village of Rockville Centre, the East Rockaway School District, and Village of Lynbrook (local 

governments) during its planning phase. GOSR provided a presentation on its LWTB planning 

efforts to the SRIRC Long Island Technical Coordination Team in May 2015. GOSR has held 

regular progress meetings with these stakeholders as well as HUD, the Technical Advisory 

Committee (TAC) and the Citizens’ Advisory Committee (CAC). Among other activities, local 
governments will be involved in the environmental review process, evaluation of implementing 

partners, and establishment of long-term agreements between the State and relevant entities to 

ensure proper operation and maintenance of projects prior to construction. CurrentlyAs of Q1 2020, 
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GOSR has entered into agreements with State Parks, Seatuck, Hofstra University and Rockville 

Centre as described below. As all focus areas proceed through design, GOSR will develop a 
comprehensive implementation plan to identify partners with the appropriate capacity, experience 

and ability to work collaboratively to implement all interventions.  

In November 2014, GOSR entered into a Memorandum of Understanding (MOU) with State Parks 
to perform improvements (unrelated to LWTB) to Robert Moses and Roberto Clemente State Parks. 

Amendment 1 to the MOU approved additional funds for studies to develop the LWTB project, 

including: 

• Surveying lakes and ponds, 

• Assessing groundwater depths and flows, 

• Sampling and testing sediments for disposal, 

• Investigating subsurface soils at the dam, 

• Developing a stream gauge with telemetry based reporting of stream levels and flows, and  

• Performing topographic surveys. 

Amendment 2 to the MOU authorized State Parks to replace and repair all the equipment in the 

existing dams and equipment at the existing gatehouse, improve the NW Pond, improve the NE 

Pond, design and build a new Environmental Education and Resiliency Center, design and build an 

ADA accessible greenway, and design and build waterfront improvements. As of March 2017May 
2020, State Parks has performed environmental and engineering studies to develop a scope and has 

completed a 30%final (100%) design of the  first stages of improvements. ; received Authority to 

Use Grant Funds for the project, and begun construction work on the first stage of the project. State 

Parks has a demonstrated history of working with GOSR, the operational authority and ability to 

collaborate with other agencies and units of government, and resulting in a beneficial experience 
that will assist in the successful implementation of key components of the LWTB project, such as 

the proposed improvements to Hempstead Lake State Park.  

Seatuck has entered into a sub-recipient agreement with GOSR to: 1) consult on migratory fish and 
other ecological restoration, 2) conduct biological surveys of fish and bird populations, and 3) 

conduct environmental education related to the river’s natural history. Seatuck staff participated in 

numerous strategy meetings and site visits throughout 2015 and 2016. These meetings, which 

involved NYSDEC, State Parks, USFWS and a host of various consultants, focused on 

opportunities for reconnecting the river to the bay, improving habitat and advancing migratory fish 
restoration. The LWTB project will benefit from the expertise of this partner, aiding the 

implementation of project components, particularly with regard to the project’s social resiliency 

objectives.  

GOSR entered into a sub-recipient agreement with Hofstra University on June 26, 2018, to 

implement various education and social resiliency programs described above in the social resiliency 

focus area for LWTB.  

GOSR entered into a sub-recipient agreement with the Village of Rockville Centre on November 

1, 2015 in anticipation of the Village leading implementation of Smith Pond. and Lister Park. 

GOSR will coordinate its efforts with this valuable local partner as the project develops.  

As of APA 26, the proposed subrecipients for the remaining focus areas are as follows: East 

Rockaway High School Hardening- East Rockaway School District; East and West Boulevards and 

the Greenway- Town of Hempstead; and Long Beach WPCP Consolidation- Nassau County.   

 

Leveraging of Funds  
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The State is committed to the successful implementation of both RBD projects using the allocations 

provided and understands the need to identify and secure additional funding outside of the CDBG-
DR allocation as needed. This includes not only identifying funds to address the unmet needs 

identified in the awarded phases of the project, but identifying innovative funding mechanisms to 

pay for the long-term operation and maintenance costs of these projects. The State will look at 

funding opportunities such as federal, State or private grants, and collaboration with not for profit 

and academic institutions focused on similar resiliency actions, as well as financing opportunities, 

which can be leveraged alongside CDBG-DR for investment.  

Table 43: Leveraging of Funds – RBD Unmet Need 

Project  Location  Total Project Cost  CDBG-DR 

Allocation  
RBD Unmet Need  

Living 

Breakwaters  

Richmond 

County  
70,000,000* $60,000,000 $10,000,000 

Living with the 

Bay  

Nassau 

County  
$189,226,000125,000,000** $125,000,000 $21,526,000 

*At preliminary 60% design; **In final scoping and preliminary design phase The design for each component of LWTB 

ranges from preliminary designs through 100% (final) designs   

The process to identify funding and financing opportunities for Living Breakwaters and LWTB 

started with a high-level review of both projects as a whole and the respective component phases. 
By taking this approach, the State can elucidate a variety of layered funding and financing 

opportunities. Many of the grant opportunities identified are both competitive and ongoing, based 

upon State and federal budget appropriations.  

An important initial step will involve finalizing the entities implementing each component of each 

RBD project and evaluating if they can provide financial support and oversight, long term 

operations, and maintenance capacity for the project. There are some unique financing 

opportunities such as public-private partnerships, but this may entail a repayment to the private 

partner for their work. All options should be further based upon the ability and willingness of the 

entity implementing the project to entertain these options.  

The State will utilize the following iterative approach as the process for assessing the need for and 

securing additional funding for each RBD project:  

1. Prioritize Living Breakwaters and LWTB project components. Isolate components of both 

projects and identify the following items: 
a. Initial budget, including start-up and capital costs, ongoing operations, and 

maintenance; 

b. Identify entities/partners to implement, operate, and maintain the project post-

completion; and, 

c. Develop time horizon for initial capital costs and ongoing operations and 
maintenance. 

d. Assess potential funding gaps or opportunities for scope enhancement 

2. Organize sources of funding and financing based upon the initial assessment: 

a. Identify sources of funding from entities/partners implementing and operating the 

projects and agencies or organizations with aligned principles and/or missions to 

that of the RBD projects or project components; 
b. Prioritize funding opportunities based upon grant funding application dates and 

probability of success; 

i. Develop a layering strategy for each project component as needed; 

c. Identify if financing structures would be applicable to any components of both 

projects;  
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i. Identify ability and willingness of local municipal partners to issue debt or 

take on long-term liabilities involving project finance;  
d. Engage not for profit, academic, corporate, and philanthropic partners with draft 

program framework for funding. 

3. Continually update and monitor federal, State, and local grant opportunities.  

The approach outlined above is achieving success for the Living Breakwaters project. The New 

York City Regional Economic Development Council awarded the New York Harbor Foundation a 

$250,000 grant to bring oysters and their reef habitat back to the New York Harbor. This is 

anticipated to further the development of oyster restoration activities related to the Living 

Breakwaters project. Partnering with non-profit organizations and academic institutions will be key 

in identifying and applying for additional funds for each RBD project.  

While LWTB currently has no identified unmet need, GOSR and implementing partners are and 

will continue to identify opportunities for funding to expand investment within the LWTB project 

area, identify complementary projects and/or fill potential future funding gaps.   

In order to help leverage funds to enhance and expand LWTB, State Parks is considering pursuing 
a project (with funding through the Environmental Protection Fund) to develop an Invasive Species 

Management Plan to enhance the long-term sustainability of projects funded through CDBG-DR. 

Also, Parks is planning infrastructure upgrades and public facility enhancements at Hempstead 

Lake State Park with New York Works infrastructure funding. The amount of funding has yet to 

be determined. Projects would include upgrading the Park’s primary electrical feed to one that is 

more energy efficient, constructing a new water main, formalizing a soccer field, upgrading tennis 
courts and basketball courts, receiving $500,000 to establish a program for at risk youth (Explorers 

Program) with the Nassau County Police Department and rehabilitating comfort stations to support 

increased visitation in the future. 

GOSR has had initial discussions with US EPA, NOAA and USACE regarding possible grants for 

coastal and wetland restoration. NOAA closed the grant applications for coastal restoration on 

March 15, 2017 for FY17 and funding for FY18 or 19 remains uncertain. The planning of the 

coastal restoration is not ready to submit for funding before the March 15, 2017 deadline. EPA 

grants are available for wetland program expenses (i.e. wetland oversight programs rather than 
wetland/marshland creation). An EPA Region 2 RFP for wetlands will be released in 2017 and then 

again in FY19. GOSR will continue to monitor the availability of leverage funding from these 

sources to augment LWTB project components. 

As part of the resiliency improvements at East Rockaway High School, the School District intends 

to secure non-GOSR funding to elevate the playing fields will be elevated  to eliminate frequent 

flooding that is currently experienced. Consideration will be given to installing an artificial turf to 

improve drainage. Potential grants will be pursued via the US Soccer Foundation and National 

Football League Foundation for the artificial turf, which would allow better drainage (to avoid 

flooding), greater field utilization and lower maintenance costs. 

The Long Beach Wastewater Consolidation Project involves a series of projects with independent 

utility with an estimated total cost of $93,878,880.  The LWTB funded focus area project is 

estimated to cost $88.23 million dollars for the pump station replacement and connection to 

wastewater treatment facilities. LWTB will provide $24 million in CDBG-DR funding to the 

$88.23 million dollar project in addition to $42.7 million in funds secured by the proposed 

subrecipient through other NYS grants. The proposed subrecipient intends to address the remaining 

unmet need through an application for additional State grants and a FEMA PA 406 Mitigation 

grant. The proposed subrecipient has made commitments to bridge any shortfall if grants are not 

secured.  



51 

 

 

   

GOSR certifies that, for each RBD project, the preliminary design considers the appropriate code, 

or industrial design standard and construction standards, and that the final design will adhere to all 

relevant codes and statutes when it is complete. GOSR will have a registered professional engineer, 

or other design professionals, certify that the final design met the appropriate codes prior to the 

obligation of funds by the grantee for construction. 

 

E. Citizen Participation Plan for RBD and GOSR  
Description of changes: The State is clarifying and updating policies relating to its Citizen 

Participation Plan for RBD projects and GOSR. 

From page 158 of the New York State Action Plan: 

Citizen Participation Plan for Rebuild by Design 

Public participation was instrumental in the development of each RBD project, as evidenced by the 

high level of community engagement undertaken by both design teams. This Citizen Participation 

Plan (CPP) advances policies and procedures that will engage a large and diverse group of 

stakeholders. Possible outreach strategies are described in the environmental review section as well 

as below. A primary outreach strategy used to implement RBD projects was the formation of a 
CAC for each RBD project. When feasible, further opportunities for public input will be aligned 

with public participation in the environmental review process to ensure that the public has the 

ability to learn about the projects and also submit comments and concerns that will inform the 

assessment of potential environmental impacts and project alternatives.  

The CPP reflects guidance specified by HUD in the Federal Register (FR–5696–N–11).  

The State will ensure that any Units of General Local Government or sub-recipients receiving funds 

for RBD projects will have a CPP that meets the HUD CDBG-DR regulations and takes into 

consideration the waivers and alternatives made available under CDBG-DR funding. 

Public Outreach for Rebuild by Design 

To keep the public informed throughout the RBD project scoping, environmental review, design, 
and construction phases, the State will undertake public outreach both through methods such as in 

person meetings, through social and print media, and through the GOSR website. Modifications 

have been made to GOSR’s website to include project pages dedicated to the State’s RBD projects. 

Each RBD project page has a subpage with project status updates and materials that are relevant to 

the project. Outreach may also be in-person meetings, solicitation of verbal and written comments, 
outreach events, online and traditional media, and through a CAC as appropriate throughout project 

design and implementation. Documents related to each project will also be made available locally, 

such as at libraries and local government offices. 

Outreach to Vulnerable Populations for Rebuild by Design 

The State continues to undertake specific measures to solicit input from low- and moderate- income 

households and households headed by non-English speaking persons. To do this, key meetings 
throughout the projects’ development are advertised in various languages. Translators, and 

translators, as well as sign language interpreters, will be present, as needed. Notice of meetings will 

be posted in common areas of public housing and public buildings near the project site, and on the 

GOSR website. Meetings will be held in handicap accessible locations, and in locations served by 

public transportation. Scheduling meetings will take into consideration non-traditional work 
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schedules. A local public library or publicly accessible public building in or around the project site 

will be designated as a document repository for all materials relating to the RBD project. . Materials 
presented at meetings will be posted online for public viewing in a timely manner. To further ensure 

that RBD information is accessible to all residents, all public program materialsvital documents  

will be available in the four languages—English, Spanish, Chinese and Russian.  

Citizens’ Advisory Committee for Rebuild by Design 

The State is firmly committed to continuing to maintain community engagement for both RBD 
projects. The State has developed CACs to complement the public outreach described above. Each 

CAC serves an advisory role, meeting and receiving updates on the project as it progresses from 

conceptual development through environmental review into design and eventually through 

construction and completion. The CACs engage the wider community at key points in the project 

development and environmental review process. All CAC meetings are open and advertised to the 

public.  

The CAC will continue to solicit public input through various methods, including as appropriate, 

toll-free phone lines, mobile recording and listening booths, social media, and other online tools, 
in addition to more traditional means such as giving presentations at governmental facilities, senior 

housing sites, public housing sites, local community centers, schools and universities. To the 

greatest extent possible, the CAC and its public engagement events are coordinated with the citizen 

participation required for the environmental review and could extend into the building phases of 

the project. Additionally, technical staff and consultants from GOSR and other local, State, and 

federal agencies could make presentations and answer questions from community members in order 

to explain the highly technical components of each RBD project. 

Forming a CAC is consistent with the model developed in the State’s NYRCR Program, which was 
led by a community-based committee made up of local leaders and community residents. It is also 

consistent with New York State’s two RBD projects. The proposal for Living Breakwaters states 

that water hubs will be designed through community design charrettes. The Living Breakwaters 

CAC has been one of the entities providing input at these charrettes. As of March 2017, the LWTB 

CAC has met four times and consists of 21 representatives from communities across Long Island. 

As of APA 26, the LWTB CAC continues to meet on an ongoing basis in accordance with the 

State’s Citizen Participation Plan for RBD.  

Environmental Review for Rebuild by Design 

The State plans to engage in robust and open public engagement throughout the environmental 

review process to ensure that the projects comply with State and federal environmental 

requirements and consider sound environmental practices. The State will undertake the required 
environmental review process in accordance with the NEPA for each RBD project, which includes 

multiple opportunities for public review and comment. First, the State intends to hold public 

meetings on the draft scope for the process. These public meetings will abide by the notice and 

scheduling requirements set forth in 24 CFR 58.56 and 58.59. The State will accept both written 

and oral comments from the public on the draft scope, and the State will consider these comments 
when preparing the final scope of the projects. The purpose of these scoping public meetings is to 

allow community members and community organizations, the scientific and academic community 

along with the public as a whole, to raise issues and concerns to be evaluated in the environmental 

review process. This will ensure that the review is substantively robust, as well as responsive to 

any community issues with the projects. Once the environmental review process is completed the 

State will ensure that the community stays engaged in the process by soliciting, considering, and 
responding to public comments. The State is conducting a second round of public meetings and 

comment period following the completion of the Draft EIS. The State will also hold public meetings 
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and comments with the RBD project-specific APA. As it prepares the final EIS, the State will 

consider and respond to the public comments. 

On April 1, 2015, GOSR published the Coastal and Social Resiliency Initiatives for Tottenville 

Shoreline, Staten Island, NY EIS Draft Scope of Workxii for the Living Breakwaters project. Oral 

and written comments were received during the public scoping session held on April 30, 2015, by 
GOSR serving under the auspices of the New York State Homes and Community Renewal’s 

Housing Trust Fund Corporation, and in accordance with HUD regulations at 24 CFR Part 58. 

GOSR accepted written comments to the EIS Draft Scope of Work through the public comment 

period which ended June 15, 2015. The EIS Final Scope of Work for the Coastal and Social 

Resiliency Initiatives for Tottenville Shoreline, Staten Island, NY was published on April 2, 2016.xiii  

On March 24, 2017, GOSR published the Draft Environmental Impact Statement (DEIS) for the 

Living Breakwaters project. On March 31, the State submitted its Joint Permit Application to the 

USACE and NYSDECDEC for the project’s major environmental permits. The timing of these 
actions reflects the fact that environmental permitting typically requires a project to have reached 

at least 30% design, and the permitting process runs concurrently with the NEPA process, as the 

permitting process relies on information within the DEIS. The USACE and NYSDEC’sDEC’s 

review of the permits will run, at minimum, concurrently with the public comment period and 

agency consultation for the DEIS. As with any permitting process, it is expected that the USACE 
and NYSDECDEC will have questions and comments on the Living Breakwaters project. GOSR 

will promptly provide any additional information on the permit application if so requested by the 

USACE or NYSDECDEC. With the application currently submitted to regulatory agencies, it is 

anticipated that the USACE and NYSDECDEC will issue the permits for the Living Breakwaters 

project in accordance with the schedule at Table 40.    

The As of APA 26, the LWTB project is inproject’s focus areas range from  the preliminary design 

phase, therefore, the project has not completed to final (100%) designs, and  the project continues 

to move through the environmental review orand permitting processes. Based on the available 
information pertaining to the potential projects that will be completed through LWTB, GOSR does 

not anticipate a need to complete an EIS for the LWTB Project. Rather, GOSR intendsis working 

to complete Environmental Assessments and to issue Findings of No Significant Impact for 

multiple projects and groups of projects. Environmental permitting and Environmental 

Assessments will beare performed as each LWTB focus area enters the 3060% design stage (as 
described above) and is expected to occur according to the schedule at Table 42. The three focus 

area groupings for Environmental Assessments are HLSP, which has received Authority to Use 

Grant Funds; Smith Pond, Lister Park, ERHS, East and West Boulevards, and the Greenway; and 

the Long Beach Wastewater Consolidation Project.   

From page 174 of the New York State Action Plan 

 

• Complaint Procedures: The State ensures that each UGLG, or, as appropriate, sub-

recipient, funded with CDBG-DR funds has written citizen and administrative complaint 

procedures. The written Citizen Participation Plan provides citizens with information 
relative to these procedures or, at a minimum, provides citizens with the information 

relative to the location and hours at which they may obtain a copy of these written 

procedures. All written citizen complaints which identify deficiencies relative to the 

UGLG, sub-recipient’s community development program merit careful and prompt 

consideration. All good faith attempts are made to satisfactorily resolve the complaints at 

the local level. Complaints are filed with the Executive Director or Chief Elected Official 
of the entity who is receiving the funds and who is investigating and reviewing the 

complaint. A written response from the Chief Elected Official, Agency Head, or Executive 

Director to the complainant is made within 15 working days, where practicable. 
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i
 James Browne, Impacts on Spartina alterniflora: Factors Affecting Salt Marsh Edge Loss, 2011, 

http://search.proquest.com/openview/895393557e4f7d28eb1877da0a30dadb/1.pdf?pq-origsite=gscholar&cbl=18750&diss=y 
ii
 https://www.hud.gov/sites/documents/HSREBUILDINGSTRATEGY.PDF  

iii
 http://nvlpubs.nist.gov/nistpubs/specialpublications/NIST.SP.1190v1.pdf    

iv
 http://reports.weforum.org/global-risks-2013/    

v
 http://www.unisdr.org/2014/campaign-cities/Resilience%20Scorecard%20V1.5.pdf 

vi
 https://www.rockefellerfoundation.org/report/city-resilience-framework/ 

vii
 http://www.governor.ny.gov/sites/governor.ny.gov/files/archive/assets/documents/NYS2100.pdf  

viii
 http://www.dec.ny.gov/docs/administration_pdf/slrtffinalrep.pdf    

ix
 http://nysrise.org  

x
 GOSR is currently evaluating different potential environmental review frameworks that could potentially reduce the timeframe for 

environmental review for some or all project components, while other may require more lengthy studies. GOSR will ensure that its 

environmental review framework is informed by consultation with governmental stakeholders and the public. 
xi

 https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/MOU-Tottenville%20Dune.pdf 
xii

https://stormrecovery.ny.gov/sites/default/files/uploads/coastal_and_social_resiliency_initiatives_-_tottenville_draft_scope.pdf 
xiii

https://stormrecovery.ny.gov/sites/default/files/uploads/Coastal%20and%20Social%20Resiliency%20Initiatives%20-

%20Tottenville%20FINAL%20SCOPE%20and%20RTC_1.pdf 
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Public Comments 

The Governor’s Office of Storm Recovery (GOSR) posted Action Plan Amendment 26 (APA 26) 

for public comment on June 5, 2020. At that time, GOSR began accepting comments on the website 

www.stormrecovery.ny.gov, as well as through the mail. A public hearing was also held remotely 

on Zoom on June 17, 2020. The comment period officially ended at 5 pm on July 5, 2020. 

The legal notices of these hearings and the comment period were published in Newsday as well as 
in three local non-English newspapers, El Diario (Spanish), Russkaya Reklama (Russian) and Sing 

Tao (Simplified Chinese). 

This Amendment was made accessible to persons with disabilities upon request (by telephone or 
in writing). Translations of APA 26 were available in Simplified Chinese, Russian and Spanish, 

the three most commonly used languages in the storm affected areas of New York State based on 

an analysis of Census data for households with members five years or older with limited English 

proficiency. 

GOSR received 2 emails and 5 submissions via www.stormrecovery.ny.gov with comments related 

to APA 26, and comments from 8 commenters at the public hearing. Commenters may have 

submitted more than one comment as part of their submission. Comments are summarized and 

GOSR’s responses are set out below. 

 

COMMENTS REGARDING PROJECT DESCRIPTIONS AND OBJECTIVES  

PD 1 – Comment: 

Commenters stated that the projects are harmful or not beneficial to the community and do not 

achieve the objectives of Living with the Bay (LWTB), such as providing flood resiliency, coastal 

resiliency, creating room for the river and a blue-green corridor, and deploying green infrastructure.  

Response: 

As stated on page 133 of the NYS Approved Action Plan (incorporating amendments 8-25), in 

“working collaboratively with community members, municipal leaders, and not-for-profits,” 

GOSR established the following objectives for LWTB: 

1. Preserve quality of life in the community during natural disasters, emergency events, and 

tidal inundation. 

2. Increase community resilience and improve drainage infrastructure to address the impacts 

of rising sea level and increased frequency and intensity of extreme weather events. 

3. Incorporate environmental and water quality improvements within the projects. 
4. Create and improve public access to the waterfront – lakes, river, and bay. 

 

Page 15 of APA 26 identifies and describes the eight focus areas proposed under LWTB.  On page 

17 of APA 26, it outlines how the eight focus areas meet the objectives of LWTB.  

As stated on page 38 of APA 26, “an updated [Benefit Cost Analysis] was prepared to reflect the 

updated scope, benefits, costs, projects and other details of the LWTB project included in this 

APA.”  The Benefit Cost Analysis (BCA), prepared by Louis Berger in May 2020, was provided 

with APA 26 for public review.  As stated on page 38 of APA 26, the BCA concluded that LWTB 
has a Benefit Cost Ratio (BCR) of 2.4 and would provide $211,000,000.00 in net benefits for the 

community, most of which was impacted by Superstorm Sandy. 

http://www.stormrecovery.ny.gov/
http://www.stormrecovery.ny.gov/
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As shown in the updated LWTB Benefit Cost Analysis published alongside APA 26, the LWTB 

project will provide resiliency benefits to residents of the Mill River floodplain. The East Rockaway 
High School, Smith Pond, Greenway, Lister Park, and East and West Boulevard focus areas all 

provide flood resiliency benefits to residents of the Mill River floodplain. As described in APA 26, 

the LWTB project has several objectives beyond flood mitigation, including social resiliency and 

environmental and water quality, but project components do address flood risk and resiliency in 

the Mill River floodplain. Improvements at East and West Boulevards and the Long Beach WPCP 
address the effects of tidal inundation, thus increasing the project area’s coastal resiliency, while 

improvements in the HLSP and Smith Pond focus areas are expected to improve capacity 

management and expand hydraulic surge capacity, respectively, in the river itself, thus addressing 

the project’s goal of creating Slow Streams and room for the river through improved storage and 

conveyance.  

The focus areas laid out in APA 26 continue to reflect the original LWTB proposal’s vision for a 

“blue-green corridor.” Improvements to parks along the Mill River and the creation of a greenway 

running through HLSP south to Nassau County Bay Park through Smith Pond and Lister Park will 
serve to connect residents to the water. Green infrastructure components are also incorporated in 

LWTB’s focus areas, for example, the living shoreline at Lister Park, wetlands at HLSP, and 

bioswales at East and West Boulevards.   

The LWTB projects are undergoing environmental reviews pursuant to the National Environmental 

Policy Act (NEPA) and the New York State Environmental Quality Review Act (NYSEQRA), 

which will be published later in summer 2020. The environmental review prepared for the 

Hempstead Lake State Park Project is available on GOSR’s website at 

https://stormrecovery.ny.gov/environmental-docs. The environmental reviews will further address 

the commenters’ concerns regarding benefits anticipated to be realized through the implementation 

of LWTB. 

PD 2 – Comment: 

Commenters requested descriptions of the proposed improvements at Smith Pond, Lister Park, and 

East Rockaway High School and asked whether certain interventions would be implemented at 

specific sites. 

Response: 

Page 15 of APA 26 identifies and describes the eight focus areas proposed under LWTB.  

Beginning at page 18 of APA 26 are detailed descriptions of the eight focus areas based on the 

current scope, design and construction schedule of each. The proposed improvements at Smith 

Pond, Lister Park, and East Rockaway High School will be fully described in the environmental 
review that GOSR is preparing pursuant to the NEPA and the NYSEQRA, which will be published 

later in summer 2020.   

 

COMMENTS REGARDING THE SELECTION OF PROJECTS AND ALTERNATIVES 

PA 1 – Comment: 

Commenters requested explanations regarding the selection of focus areas and projects proposed 

in APA 26. Commenters stated that some of the Resiliency Strategy’s highest-rated projects are not 

being pursued and had not been worked on and that projects outside of the Mill River Watershed 

as proposed. One commenter stated that potential projects identified through the LWTB planning 

https://stormrecovery.ny.gov/environmental-docs
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process and Resiliency Strategy were significantly over the project budget but disagreed with the 

selection of projects to implement. A commenter also stated that the Hempstead Lake State Park 

and Long Beach WPCP projects were not planned as part of the LWTB project.  Commenters asked 

how the East Rockaway High School Hardening could be applied to other watersheds and stated 

that LWTB fails to meet its objectives. 

Response: 

As stated on page 7 of APA 26, “LWTB proposes to mitigate damage from tidal storm surge by 

strategically deploying protective measures such as the installation of check valves on outfalls 

below the high tide mark and retrofitting wastewater infrastructure to prevent the release of 

untreated effluent; manage stormwater in order to mitigate the damages from common rain events; 

as well as improve the water quality in the Mill River and the South Shore Back Bay.” 

 

The State undertook a rigorous process to select projects given a range of considerations. As stated 

on page 25 of APA 26, “the State prepared a Resiliency Strategy for the Mill River project area.”  

The Resiliency Strategy provided an overview of problems within the project area and identified 

33 focus areas that experience flooding problems and/or evidence of degradation of habitats, 

erosion of shorelines, and decreased water quality from the effect of untreated urban runoff and the 

release of undertreated wastewater.  While the Resiliency Strategy offered conceptual solutions for 

each of the 33 focus areas, each would still be subject to additional design, permitting and 

environmental review, which could result in further scoping and prioritization of the 

recommendations provided in the Resiliency Strategy. In order to implement the LWTB project 

within the budgetary, regulatory and timing constraints of the project, the State has engaged in 

scoping and project prioritization for LWTB as it moves through design, environmental review and 

permitting processes. As encouraged by HUD for RBD projects, the State has also sought 

opportunities to leverage project funds to achieve the project’s objectives. Budget adjustments and 

the addition and removal of LWTB focus areas are permitted by HUD’s requirements for RBD 

projects,  which must be implemented “consistent with the proposal selected through the RBD 

competition process, to the greatest extent practicable and appropriate, considering the technical, 

fiscal, environmental, legal, and other constraints or opportunities that may be encountered.” Based 

on an assessment of the designs, permitting and environmental review of each focus area, GOSR 

determined that it would pursue the implementation of the eight focus areas/projects proposed 

under LWTB through APA 26.   

 

 

Regarding the removal of the Coastal Marsh Restoration, Project V of the Resiliency Strategy, APA 

26 states the following at page 5: 

 

The State is removing the Coastal Marsh Restoration project from Living with the 

Bay. Issues identified through the design and permitting process have rendered this 

project infeasible and unable to meet an eligible end use, per HUD CDBG-DR 

requirements, within the time constraints of the State’s P.L. 113-2 funding and 

unlikely to receive necessary permits. A key challenge faced by the project 

involved the current levels of nitrogen pollution in the project area, which 

contributes to the degradation of tidal marshes. 
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Hempstead Lake State Park is included in GOSR’s approved Action Plan, and Long Beach 

WPCP is being proposed in APA 26,   because they address the objectives as described on 

page 17 of APA 26. Regarding the inclusion of the Long Beach WPCP focus area as part 

of LWTB, page 5 of APA 26 explains that: 

 

Through this Action Plan Amendment, the State is proposing to invest Living with 

the Bay funds to complement other federal and State funding to implement the 

Long Beach Water Pollution Control Plant (WPCP) Consolidation project. This 

project will convert the highly vulnerable Long Beach WPCP into a resilient pump 

station and construct a new force main to convey untreated effluent from the plant 

to the newly upgraded Bay Park Sewage Treatment Plant. During Sandy, the Long 

Beach WPCP was overwhelmed by storm surge, releasing untreated effluent into 

the Bay, and resulting in ongoing operational issues affecting the quality of 

treatment that the plant provides, which, in turn, contribute to nitrogen pollution in 

the South Shore Back Bay. The Long Beach WPCP Consolidation Project is 

expected to address multiple Living with the Bay objectives for both residents of 

the Mill River watershed that experience tidal inundation and storm surge from the 

Bay, and other communities surrounding the South Shore Back Bay. These 

objectives would be achieved by mitigating the effects of, and increasing 

community resilience to, tidal inundation and storm surge by removing the 

potential for release of untreated effluent into the Bay during future storm events 

and improving water quality by ending the ongoing release of undertreated 

effluent. In the long term, water quality improvements associated with the project 

are expected to facilitate natural marsh regrowth and long-term marsh restoration 

projects in the Bay, contributing to further hazard mitigation, through wave 

attenuation, for residents of the Mill River watershed and other communities 

around the South Shore Back Bay. 

 

Regarding how the East Rockaway High School Hardening project could be applied to other 

watersheds, while not all solutions identified in LWTB are applicable outside of the project area, 

GOSR hopes that all LWTB projects can help inform projects in other parts of the State and nation 

in some way.  

 

Please see the response to PD-1 above and page 133 of the NYS Approved Action Plan 

(incorporating amendments 8-25), which explains that in “working collaboratively with community 

members, municipal leaders, and not-for-profits,” GOSR established the following objectives for 

LWTB: 

1. Preserve quality of life in the community during natural disasters, emergency events, and 
tidal inundation. 

2. Increase community resilience and improve drainage infrastructure to address the impacts 

of rising sea level and increased frequency and intensity of extreme weather events. 

3. Incorporate environmental and water quality improvements within the projects. 

4. Create and improve public access to the waterfront – lakes, river, and bay. 

 
Page 15 of APA 26 identifies and describes the eight focus areas proposed under LWTB and page 

17 of APA 26 outlines how the eight focus areas meet the objectives.  
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As stated above, page 38 of APA 26 explains that the updated BCA, prepared by Louis Berger in 

May 2020, which was provided with APA 26 for public review, concluded that Living with the 

Bay has a BCR of 2.4 and would provide $211,000,000.00 in net benefits for the community. 

 

PA 2 – Comment: 

Commenters inquired about correcting the flooding conditions which occur due to the restricted 

flow of water where the Mill River passes beneath Sunrise Highway and Merrick Road.  

Response: 

Please see the response to PA-1, above, regarding the selection of projects proposed under LWTB.  

The proposed flood resiliency improvements at Smith Pond, which is located immediately to the 
north of Sunrise Highway, and Lister Park, located immediately to the south of Sunrise Highway 

and Merrick Road, will be fully described in the environmental review that GOSR is preparing 

pursuant to NEPA and SEQRA and will be published later this summer.   

Detailed descriptions of the Smith Pond and Lister Park focus areas/projects proposed under LWTB 

based on the current scope, design and construction schedule for each can be reviewed beginning 

on pages 26 and 33, respectively, of APA 26.   

 

 

PA 3 – Comment: 

Commenters proposed an alternative for the East Rockaway High School Focus area that would 

elevate the School’s athletic facilities in order to make room for the river. 

Response: 

Please see the response to PA-1, above, regarding the selection of projects proposed under LWTB. 

Beginning at page 31 of APA 26 is a detailed description of East Rockaway High School Hardening 

focus area/project proposed under LWTB based on the current scope, design and construction 

schedule.   

The proposed improvements at the East Rockaway High School Hardening focus area will be fully 

described in the environmental review that GOSR is preparing pursuant to NEPA and SEQRA and 

will be published later in summer 2020.   

 

PA 4 - Comment 

Commenters stated that the Coastal Marsh Restoration project should continue to be part of LWTB 

and requested an explanation for its removal. The comments noted that the Coastal Marsh focus 

area represented one third of the LWTB project budget and provided benefits, including flood 

mitigation, that will not be provided by the Long Beach WPCP focus area.  Commenters also stated 

that the proposed Long Beach WPCP Consolidation should not be funded by LWTB and that an 

emergency spillway at the Hempstead Lake Dam should be pursued instead. 

Response: 
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The Coastal Marsh Restoration project was removed as it was deemed infeasible through the design 

and permitting process. Regarding the removal of the Coastal Marsh Project, APA 26 states the 

following at page 5: 

 

The State is removing the Coastal Marsh Restoration project from Living with the 

Bay. Issues identified through the design and permitting process have rendered this 

project infeasible and unable to meet an eligible end use, per HUD CDBG-DR 

requirements, within the time constraints of the State’s P.L. 113-2 funding, and 

unlikely to receive necessary permits. A key challenge faced by the project 

involved the current levels of nitrogen pollution in the project area, which 

contributes to the degradation of tidal marshes. 

 

The Long Beach WPCP focus area proposed for LWTB funding addresses several of the 

LWTB objectives and represents an opportunity to leverage available funding. The water 

quality improvements expected to be achieved by the Long Beach WPCP focus area in the 

long term are expected to help facilitate long-term marsh restoration projects in the Bay. 

Page 5 of APA 26 explains that:   

 

Through this Action Plan Amendment, the State is proposing to invest Living with 

the Bay funds to complement other federal and State funding to implement the 

Long Beach Water Pollution Control Plant (WPCP) Consolidation project. This 

project will convert the highly vulnerable Long Beach WPCP into a resilient pump 

station and construct a new force main to convey untreated effluent from the plant 

to the newly upgraded Bay Park Sewage Treatment Plant. During Sandy, the Long 

Beach WPCP was overwhelmed by storm surge, releasing untreated effluent into 

the Bay, and resulting in ongoing operational issues affecting the quality of 

treatment that the plant provides, which, in turn, contribute to nitrogen pollution in 

the South Shore Back Bay. The Long Beach WPCP Consolidation Project is 

expected to address multiple Living with the Bay objectives for both residents of 

the Mill River watershed that experience tidal inundation and storm surge from the 

Bay, and other communities surrounding the South Shore Back Bay. These 

objectives would be achieved by mitigating the effects of, and increasing 

community resilience to, tidal inundation and storm surge by removing the 

potential for release of untreated effluent into the Bay during future storm events 

and improving water quality by ending the ongoing release of undertreated 

effluent. In the long term, water quality improvements associated with the project 

are expected to facilitate natural marsh regrowth and long-term marsh restoration 

projects in the Bay, contributing to further hazard mitigation, through wave 

attenuation, for residents of the Mill River watershed and other communities 

around the South Shore Back Bay. 

 

Regarding the installation of an emergency spillway at the Hempstead Lake dam, the 

Environmental Assessment prepared for the Hempstead Lake State Park Project at page 39 states 

the following: 

Under existing conditions, the model indicates that the Hempstead Lake Dam has 

several feet of freeboard during the 5-year, 25-year, and 100-year storm events. 



61 

 

The lake behind the dam is not lined, and the water in the lake is permitted to 

recharge underground. Thus, when water levels rise, increasing water pressure 

downward and outward, water also infiltrates the ground. This prohibits water 

levels from rising such that the lake would achieve full capacity. As such, large 

rain events, such as the historic Long Island flash flooding in 2014, have not filled 

the lake behind the dam. The average annual rainfall for the project area is 

approximately 45 inches. The dam’s historically over-sized capacity offers 

redundancy should a future event exceeding the 100-year storm (7.5 inches over a 

period of 24 hours) occur. For this redundancy to be available for the communities 

surrounding the dam, NYSDEC requires that the Class C, high hazard dam must 

comply with current dam safety regulations. 

In order to confirm compliance with dam safety regulations, the New York State Department of 

Environmental Conservation’s (NYSDEC) Dam Safety Unit is working with the Office of Parks, 

Recreation and Historic Preservation (NYS Parks) to complete the physical inspections necessary 

to assess compliance and recommend any corrective measures.  NYS Parks will implement any 

design recommendations provided by the Dam Safety Unit. 

 

PA 5 – Comment: 

Commenters requested an explanation why the Hempstead High School Creek Restoration focus 

area, Project DD of the Resiliency Strategy, is not being pursued under LWTB. 

Response: 

Please see the response to PA-1, above, regarding the selection of projects proposed under LWTB. 

 

PA 6 – Comment: 

Commenters stated that the Social Resiliency Programs were not subject to a public bidding process 

and do not have public oversight.  Commenters also stated that the Social Resiliency Programs 

consist of activities outside of the Mill River Watershed and that the education programming under 

with LWTB should include monitoring the water flows in the Mill River.   

Response: 

As stated on page 38 of APA 26, GOSR published a Notice of Available Funds (NOFA) in May 

2016 “to solicit program proposals and costs for an organization to develop and perform the 

community education and training” that would comprise part of LWTB’s Social Resiliency 

Programs.  Both Hofstra University and Seatuck Environmental Association were selected as 

subrecipients to implement the LWTB Social Resiliency focus area as part of this public solicitation 

process. HUD regulations do not require a bidding process for subrecipient selection.  

Beginning at page 37 of APA 26 is a detailed description of the Social Resiliency Programs focus 

area proposed under LWTB based on the current scope.  As stated in APA 26, the purpose of the 

Social Resiliency Programs is to “strengthen the social infrastructure of communities within the 

LWTB project area through educational, workforce development and social service programs that 

align with the goals of the LWTB project.” 
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PA 7 – Comment: 

Commenters stated that LWTB should purchase street-sweeping vacuum trucks for the local 

municipalities and install filter fabrics in storm drains.  Commenters requested an explanation as to 

why Living with the Bay funds could be used to purchase an emergency power generator but not a 

vacuum truck. 

Response: 

Commenters’ recommendations regarding the use of vacuum trucks and filter fabrics are noted. 

Given certain funding constraints GOSR is unable to pursue the commenters’ recommendations 

regarding the provision of vacuum trucks and filter fabrics. 

Regarding eligibility of certain types of equipment, please see the below portions of the applicable 

eligibility regulations found at 24 CFR 570.207(b): 

 (1) Purchase of equipment. The purchase of equipment with CDBG funds is 

generally ineligible. 

 

(i) Construction equipment. The purchase of construction equipment is 

ineligible, but compensation for the use of such equipment through leasing 

or depreciation pursuant to 2 CFR part 200, subpart E, as applicable for an 

otherwise eligible activity is an eligible use of CDBG funds. However, the 

purchase of construction equipment for use as part of a solid waste disposal 

facility is eligible under § 570.201(c). 

 

(ii) Fire protection equipment. Fire protection equipment is considered for 

this purpose to be an integral part of a public facility and thus, purchase of 

such equipment would be eligible under § 570.201(c). 

 

(iii) Furnishings and personal property. The purchase of equipment, 

fixtures, motor vehicles, furnishings, or other personal property not an 

integral structural fixture is generally ineligible. CDBG funds may be used, 

however, to purchase or to pay depreciation in accordance with 2 CFR part 

200, subpart E, for such items when necessary for use by a recipient or its 

subrecipients in the administration of activities assisted with CDBG funds, 

or when eligible as fire fighting equipment, or when such items constitute 

all or part of a public service pursuant to § 570.201(e). 

 

(2) Operating and maintenance expenses. The general rule is that any expense 

associated with repairing, operating or maintaining public facilities, improvements 

and services is ineligible. Specific exceptions to this general rule are operating and 

maintenance expenses associated with public service activities, interim assistance, 

and office space for program staff employed in carrying out the CDBG program. 

For example, the use of CDBG funds to pay the allocable costs of operating and 

maintaining a facility used in providing a public service would be eligible under § 

570.201(e), even if no other costs of providing such a service are assisted with such 

funds. Examples of ineligible operating and maintenance expenses are: 
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(i) Maintenance and repair of publicly owned streets, parks, playgrounds, 

water and sewer facilities, neighborhood facilities, senior centers, centers 

for persons with a disabilities, parking and other public facilities and 

improvements. Examples of maintenance and repair activities for which 

CDBG funds may not be used include the filling of pot holes in streets, 

repairing of cracks in sidewalks, the mowing of recreational areas, and the 

replacement of expended street light bulbs; and 

 

(ii) Payment of salaries for staff, utility costs and similar expenses 

necessary for the operation of public works and facilities. 

PA 8 – Comment: 

Commenters requested that GOSR consider alternatives to the Education and Resiliency Center 

proposed under Living with the Bay’s Hempstead Lake State Park Project.  

Response: 

Please see the response to PA-1, above, regarding the selection of projects proposed under LWTB, 

as well as GOSR’s previous response to similar public comments starting on page 41 of APA 16. 

The Education and Resiliency Center has been procured and construction is scheduled to begin in 

August 2020. 

 

COMMENTS REGARDING THE BENEFIT COST ANALYSIS AND FINANCING FOR 

LIVING WITH THE BAY 

FI 1 – Comment: 

Commenters stated that APA 26 should be rejected because funding is being spent outside of the 

Mill River Watershed, the proposals do not address regional concerns of southern Nassau County, 

and inclusion of the Hempstead Lake State Project and proposed Long Beach WPCP Consolidation 

result in a lower overall benefit than the previous proposal presented in APA 16. Commenters also 

stated that the Hempstead Lake State Park and Long Beach WPCP focus areas represent a large 

percentage of the LWTB project cost, and that there are significant other sources of funding for 

both projects. Comments also state that the LWTB proposals presented in APA 26 result in an 

overall reduction in benefits from the proposals presented in APA 16.   

Response: 

APA 26 outlines how the focus areas address regional concerns, meets the objectives of LWTB, 

and have a positive benefit.  

 

As provided on page 76 of the May 2020 BCA prepared by Louis Berger, the Long Beach WPCP 

Consolidation provides resiliency benefits and has a positive benefit cost ratio of 1.45.  As the 

commenters note, the BCA attributes all of these benefits to “resiliency values.”  GOSR anticipates 

that the project will have long-term environmental benefits to Hewlett Bay, particularly when 

combined with the overall Western Bays Resiliency Initiative referenced in the BCA.  As discussed 
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on page 5 of APA 26, implementation of this focus area is expected to improve “water quality by 

ending the ongoing release of undertreated effluent. In the long term, water quality improvements 

associated with the project are expected to facilitate natural marsh regrowth and long-term marsh 

restoration projects in the Bay.” Environmental restoration and a significant improvement in water 

quality as a result of the reduction in nitrogen loading are also expected with the completion of the 

Bay Park Conveyance Project of the Western Bays Resiliency Initiative. This benefit is not 

quantified in the BCA. 

As provided on page 18 of the May 2020 BCA prepared by Louis Berger, the Hempstead Lake 

State Park Project “is economically feasible and has a positive benefit cost ration of 2.78.”  

As stated above, page 38 of APA 26 explains that the updated BCA, prepared by Louis Berger in 

May 2020, which was provided with APA 26 for public review, concluded that Living with the 

Bay has a BCR of 2.4 and would provide $211,000,000.00 in net benefits for the community. 

Regarding the proportion of the LWTB cost represented by the HLSP and Long Beach WPCP focus 

areas, less than 40% of the CDBG-DR funding for LWTB is being allocated to the construction of 

HLSP and the Long Beach WPCP improvements. The Long Beach WPCP focus area, in particular, 

is leveraging funding from other sources for more than 70% of the improvements’ cost. As stated 

on page 50 of APA 26, NYS Parks is also seeking State funds from sources including the NYS 
Environmental Protection Fund and New York Works infrastructure funding for additional 

improvements to HLSP, including upgrading infrastructure, and public facility and environmental 

habitat management enhancements. 

Regarding other sources of funding for the HLSP and Long Beach WPCP focus areas, GOSR 

conducts an initial Duplication of Benefits review before executing a Subrecipient Agreement with 

subrecipients to prevent any duplication of benefits as defined by section 312 of the Stafford Act. 

This review will be performed again before project closeout to detect any additional duplicative 

benefits before release of final payment. Finally, the Subrecipient Agreement contains a 
subrogation clause requiring subrecipients to return to the State any funds found to be duplicative 

assistance.  

   

With respect to the changes between APA 16 and APA 26, the BCA provides the following 

description of changes: 

The major changes included in this updated BCA for LWTB include removal of 

quantitative analysis of the Coastal Marsh Restoration and the qualitative analysis 

of stormwater management projects; addition of quantitative analyses of the Lister 

Park, Educational Programs, East and West Boulevards, and Long Beach 

Wastewater Consolidation projects; and updates to scope, costs, benefit 

calculations, benefit-cost ratios and other information for the projects to reflect the 

projects described in Action Plan Amendment 26.  

 

As projects are added and removed, and project designs and permitting processes 

have advanced, expected total project costs have increased from approximately 

$117 million to $147 million; expected total benefits have decreased from around 

$402 million to around $359 million; and the overall benefit cost ratio has 

decreased from 3.44 to 2.4. 
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Please see the response to PA-1, above, explaining why GOSR removed the Coastal Marsh 

Restoration proposal and is including the Long Beach WPCP Consolidation project.   

 

FI 2 – Comment: 

Commenters stated that, according the BCA, the Hempstead Lake State Park Project offers $0 in 

resiliency benefits.   

Response: 

Regarding the Resiliency Value of the Hempstead Lake State Park Project, page 10 of the May 

2020 BCA prepared by Louis Berger provides the following: 

The main resiliency values for the Hempstead Lake State Park Project are 

associated with the dams’ component that would make the flow control structures 

operable and provide a means to manage stormwaters, and include dam 

improvements to meet current regulatory standards, and gatehouse renovations. In 

addition, the ponds component would involve the installation of floatables catchers 

and sediment basins at pond inlets, create stormwater filtering wetlands, improve 

water quality, and manage impoundment capacity. HLSP resiliency benefits 

associated with the dam improvements such as the improved management 

capabilities within the upstream catchment portion of the watershed are not 

reflected within the BCR but are acknowledged to be a benefit that would be 

assigned a + (i.e., expected positive impact) per HUD qualitative rating 

instructions. Water quality values for HLSP were included from wetlands creation 

that is included within the Environmental Value section of the BCA. 

 

FI 3 – Comment: 

Commenters stated that APA 26 does not address the availability of funding for the long-term 

operation and maintenance costs at Hempstead Lake State Park, and cited concerns including 

general NYS budget issues.   

Response: 

Regarding the funding availability for the long-term operation and maintenance costs of all projects 

implemented under LWTB, including Hempstead Lake State Park, page 151 of the NYS Approved 

Action Plan (incorporating amendments 8-25) states the following: 

GOSR certifies that the long-term operation and maintenance of the LWTB RBD 

Project will be adequately funded from each governmental subrecipient’s 

reasonably anticipated annual operating budget, recognizing that operation and 

maintenance costs must be provided from sources other than CDBG and CDBG–

DR funds. As described below, GOSR will ensure the availability of funds through 

specific provisions within agreements with subrecipients. 

 

FI 4 – Comment: 
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One commenter stated that under the National Objective for LWTB “low-moderate income” has 

been removed. 

Response: 

As indicated on page 7 of APA 26, GOSR is no longer identifying the possibility of using the “Low- 

and Moderate Income” National Objective for LWTB. 

LWTB was designed to benefit the residents in the area broadly and focuses on public spaces 

accessible to all communities in the project area, including LMI communities.  GOSR has chosen 

to identify a single national objective for LWTB as a whole, as permitted by HUD requirements, 

and this update to the Action Plan should not be interpreted to mean LWTB will not benefit LMI 

residents. 

FI 5 – Comment: 

Commenters stated that LWTB is presented with a funding shortfall because the APA shows a total 

cost of $183 million. 

Response: 

As provided on page 50 of APA 26: 

 

The LWTB [Long Beach WPCP] funded focus area project is estimated to cost $88.23 

million dollars for the pump station replacement and connection to wastewater treatment 

facilities. LWTB will provide $24 million in CDBG-DR funding to the $88.23 million 

dollar project in addition to $42.7 million in funds secured by the proposed subrecipient 

through other NYS grants. The proposed subrecipient intends to address the remaining 

unmet need through an application for additional State grants and a FEMA PA 406 

Mitigation grant. The proposed subrecipient has made commitments to bridge any shortfall 

if grants are not secured.  

 

 

COMMENTS REGARDING POTENTIAL ENVIRONMENTAL IMPACTS AND LEVEL 

OF ENVIRONMENTAL REVIEW 

ER 1 – Comment: 

Commenters requested more details regarding the anticipated impacts presented by the proposed 

Long Beach WPCP Consolidation.  Commenters also requested an analysis of the expected 

reductions in Total Maximum Daily Loads (TMDLs) of nutrients and other pollutants under the 

proposal as compared to existing conditions.  

Response: 

The proposed Long Beach WPCP Project is the subject of an environmental review that GOSR is 

preparing pursuant to NEPA and will be published later in summer 2020. The environmental review 

will address the commenters’ concerns regarding the necessary environmental permits and 

approvals required by other agencies in order to implement the proposal, as well as the temporary 
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and long-term impacts to tidal wetlands present on the hassocks. The environmental review will 

describe and analyze the measures that will be taken to prevent and minimize harm to the flora and 

fauna that occur on the hassock islands. The environmental review will also describe the measures 

that will be taken to prevent and minimize impacts to tidal wetlands that occur on the hassock 

islands as well as the plans proposed to restore the areas disturbed during construction of the 

proposal.  The environmental review will address the commenter’s concerns regarding the 

proposal’s beneficial impacts of reducing the discharge of nutrients and other pollutants into the 

bay and will include the anticipated decreases of the TMDLs discharged into the bay based on the 

known performance capabilities of the Bay Park Wastewater Treatment Plant.  

 

ER 2 – Comment: 

Commenters requested more detail regarding the proposed floodwalls at the Smith Pond focus area 

and stated they did not reflect the Slow Streams concept and would likely concentrate the flow and 

cause greater flooding impacts.  Commenters requested that GOSR provide an analysis of impacts 

to the floodplain that may be presented by the proposal at the Smith Pond focus area.  

Response: 

Beginning at page 26 of APA 26 is a detailed description of the Smith Pond Drainage Improvements 

focus area/project based on the current scope, design and construction schedule.  There, APA 26 

explains that because the costs of dredging Smith Pond were so high, the intended stormwater 

runoff attenuation will instead be achieved through the installation of flood walls.  

The proposed Smith Pond Drainage Improvements, as well as any reasonably foreseeable impacts, 

will be analyzed in the environmental review that GOSR is preparing pursuant to NEPA and 

SEQRA and will be published later in summer 2020.  The environmental review will address the 

commenters’ concerns regarding the potential floodplain impacts that may be presented by the 

proposed Smith Pond Drainage Improvements. 

Additionally, GOSR published its “Early Notice of a Proposed Activity in a 100-Year Floodplain 
and Wetlands” on May 21, 2020 and May 22, 2020. The intent of this early public notice was to 

afford the public an opportunity to provide input into the decision to provide funding for the 

proposed LWTB Stormwater Improvements.  The 30-day comment period associated with this 

notice started on May 22, 2020 and expired on June 22, 2020.  One comment was received during 

this period and has been used to inform decisions related to LWTB’s final scope and design, which 
will be fully described in the environmental review that GOSR is preparing pursuant to NEPA and 

SEQRA and will be published later in summer 2020.   

 

ER 3 – Comment: 

Commenters state that the Living with the Bay proposals removed projects addressing 

environmental justice communities.  

Response: 

Please see the response to PA-1, above, regarding the selection of projects proposed under LWTB. 

All activities proposed to be funded by Community Development Block Grant-Disaster Recovery 

(CDBG-DR) Funds provided by the U.S. Department of Housing and Urban Development (HUD) 
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are subject to review under the NEPA pursuant to 24 C.F.R. 58.   Accordingly, the environmental 

reviews prepared under LWTB will address the commenter’s concerns regarding the potential of 

impacts to environmental justice communities by analyzing the proposals pursuant to Executive 

Order 12898 “Federal Actions to Address Environmental Justice in Minority Populations and Low-

Income Populations” of 1994. 

 

ER 4 – Comment: 

Commenters state that the LWTB proposals will have negative impacts on the flow and function 

of the Mill River as well as the local floodplains and that LWTB does not consider climate change.  

Comments request that the LWTB proposals avoid placement of additional materials within the 

floodplain and river. One commenter stated that sediment basins and floatables systems are 

inadequately sized. Commenters state that GOSR should analyze for a storm event similar to 

Superstorm Sandy.  Commenters state that in order to sufficiently analyze for floodplain impacts, 

GOSR must collect data and continue to collect data in order to monitor the conditions of the Mill 

River Watershed.  Commenters state that GOSR should engage the United States Geographic 

Survey (USGS) for assistance collecting data and monitoring floodplain data.  

Response: 

As stated on page 40 of APA 26 regarding “Project Feasibility and Effectiveness,” the development 

of the proposed LWTB focus areas/projects was driven by “proven, accepted engineering methods 

such as retention basins, check valves, green streets, and living shorelines to achieve the project 

objectives….and to address a variety of flooding sources throughout the project area in a 

comprehensive, practical and feasible manner.”   

All activities proposed to be funded by CDBG-DR Funds provided by HUD are subject to review 

pursuant to 24 C.F.R. 58.   Accordingly, the environmental reviews prepared under LWTB will 

address the commenter’s concerns regarding the potential impacts to the floodplain pursuant to 

Executive Order 11990 “Floodplain Management” of 1977.  

The environmental review prepared for the Hempstead Lake State Park Project contains this 

analysis prepared under Executive Order 11990 and is available on GOSR’s website at 

https://stormrecovery.ny.gov/environmental-docs. The same is underway for the Long Beach 

Water Pollution Control Plant Consolidation Project and Stormwater Improvements.  

GOSR published its “Early Notice of a Proposed Activity in a 100-Year Floodplain and Wetlands” 
for the Long Beach WPCP Project on February 13, 2020 and February 14, 2020. The intent of this 

early public notice was to afford the public an opportunity to provide input into the decision to 

provide funding for the proposed Long Beach WPCP Consolidation.  The 15-day comment period 

associated with this notice started on February 14, 2020 and expired on March 2, 2020.  One 

comment was received during this period regarding potential to utilize the local workforce for the 

construction of the proposal. 

GOSR published its “Early Notice of a Proposed Activity in a 100-Year Floodplain and Wetlands” 

for the LWTB Stormwater Improvements on May 21, 2020 and on May 22, 2020. The intent of 
this early public notice was to afford the public an opportunity to provide input into the decision to 

provide funding for the proposed LWTB Stormwater Improvements.  The 30-day comment period 

associated with this notice started on May 22, 2020 and expired on June 22, 2020.  One comment 

was received during this period and has been used to inform decisions related to LWTB’s final 

https://stormrecovery.ny.gov/environmental-docs
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scope and design, which will be fully described in the environmental review that GOSR is preparing 

pursuant to NEPA and SEQRA and will be published later in summer 2020.   

As the NYS Approved Action Plan (incorporating amendments 8-25) explains, the development of 

the proposed LWTB focus areas/projects considered “the impacts of large storm events, increasing 

storm frequency, tidal and storm surges, and sea level rise.”  As stated in APA 26 at page 40, 

modeling was “performed by experienced engineers (leveraging relevant information from FEMA 

and USACE) for each project to determine the level of protection offered for rainfall, storm surges 

and sea level rise, and optimize technologies utilized.” It is important to design to these statistically 

developed storms, as opposed to one specific storm event. 

As stated on page 151 of the NYS Approved Action Plan (incorporating amendments 8-25), 

“GOSR will develop a Monitoring Plan to establish the baseline of flooding and surface water 

quality near select LWTB project components and in the project area.”  The Monitoring Plan will 

set specific parameters by which “a comparison of the project’s effectiveness before and after 

construction” can be measured. 

 

ER 5 – Comment: 

Commenters stated that GOSR has not sufficiently analyzed the impacts to the floodplain and allege 

that the modeling presents issues and that the proposals within the East Rockaway High School 

focus area will cause increased flooding on the east side of the Mill River.   

Response: 

Beginning at page 32 of APA 26 is a detailed description of the East Rockaway High School 

Hardening focus area/project based on the current scope, design and construction schedule.  There, 

APA 26 explains that the design proposal provides an integrated solution that stabilizes the 

riverbank, which is intended to provide structural stability for the High School’s sports field 

bleachers located along the river that has been compromised by ongoing erosion.   

As stated above, all activities proposed to be funded by CDBG-DR Funds provided by HUD are 
subject to review pursuant to 24 C.F.R. 58, which requires an analysis of the potential impacts to 

the floodplain pursuant to Executive Order 11990 “Floodplain Management” of 1977.  

An analysis prepared under EO 11990 is underway for the Stormwater Improvements and will 
address the commenters’ concerns regarding impacts to the floodplains, including those areas on 

the east side of the Mill River. 

GOSR published its “Early Notice of a Proposed Activity in a 100-Year Floodplain and Wetlands” 

for the Long Beach WPCP Consolidation was published on February 13, 2020 and on February 14, 

2020. The intent of this early public notice was to afford the public an opportunity to provide input 

into the decision to provide funding for the Long Beach WPCP Consolidation.  The 15-day 

comment period associated with this notice started on February 14, 2020 and expired on March 2, 

2020.  One comment was received during this period regarding potential to utilize the local 

workforce for the construction of the proposal. 

GOSR published its “Early Notice of a Proposed Activity in a 100-Year Floodplain and Wetlands”  
for the LWTB Stormwater Improvements on May 21, 2020 and on May 22, 2020. The intent of 

this early public notice was to afford the public an opportunity to provide input into the decision to 

provide funding for the proposed LWTB Stormwater Improvements.  The 30-day comment period 

associated with this notice started on May 22, 2020 and expired on June 22, 2020.  One comment 
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was received during this period and has been used to inform decisions related to LWTB’s final 

scope and design, which will be fully described in the environmental review that GOSR is preparing 

pursuant to NEPA and SEQRA and will be published later in summer 2020.   

 

ER 6 – Comment: 

One commenter stated that GOSR should perform a full Environmental Impact Statement for the 

entire LWTB Project. 

Response: 

Please see GOSR’s previous response to similar public comments starting on page 42 of APA 16. 

As stated on page 14 of the Environmental Assessment published for the Hempstead Lake State 

Park Project, the LWTB Project and Resiliency Strategy are configured such that the projects could 

advance independently, subject to the availability of funding. Because the timelines for 

development and construction of each LWTB project vary, each project’s environmental review 

will consider the cumulative environmental impacts of the previous project(s) in addition to the 

specific scope of the subsequent environmental review. The cumulative impact analysis in each 

environmental review will describe all of the projects proposed by the LWTB Project and 

Resiliency Strategy and assess the potential cumulative contribution to impacts occurring under the 

proposed project.   

GOSR determined that permissibly separating the environmental review processes for the 

Hempstead Lake State Park Project, the Long Beach WPCP Consolidation, and the Stormwater 

Improvements, respectively, would best inform decision makers and the public of potential 

environmental impacts presented by the proposed improvements.  On December 11, 2019, the 

environmental review for the Hempstead Lake State Park Project was completed and published on 

GOSR’s website at https://stormrecovery.ny.gov/environmental-docs.  The environmental reviews 

for Long Beach WPCP Consolidation and Stormwater Improvements will be published later in 

summer 2020. 

 

ER 7- Comment: 

Commenters stated that GOSR must consider the cumulative impacts of LWTB under a future 

scenario where the main dam at Hempstead Lake State Park is breached at the same time the Mill 

River is influenced by a tidal surge. 

Response: 

As the response to ER 4 notes, APA 26 explains that the development of the proposed LWTB focus 

areas/projects was driven by “proven, accepted engineering methods such as retention basins, check 

valves, green streets, and living shorelines to achieve the project objectives….and to address a 

variety of flooding sources throughout the project area in a comprehensive, practical and feasible 

manner.”   

The NYS Approved Action Plan (incorporating amendments 8-25) explains the development of the 

proposed LWTB focus areas/projects considered “the impacts of large storm events, increasing 

storm frequency, tidal and storm surges, and sea level rise.”  As stated in APA 26 on page 40, 

https://stormrecovery.ny.gov/environmental-docs
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modeling was “performed by experienced engineers (leveraging relevant information from FEMA 

and USACE) for each project to determine the level of protection offered for rainfall, storm surges 

and sea level rise, and optimize technologies utilized.” It is important to design to these statistically 

developed storms, as opposed to one specific storm event. 

HUD reviewed the Environmental Assessment for the Hempstead Lake Park Project and provided 

the Authority to Use Grant funds in February 2020. The Environmental Assessment is available to 

the public on GOSR’s website at https://stormrecovery.ny.gov/environmental-docs. 

GOSR published its “Early Notice of a Proposed Activity in a 100-Year Floodplain and Wetlands” 

for the Long Beach WPCP Consolidation on February 13, 2020 and February 14, 2020. The intent 

of this early public notice was to afford the public an opportunity to provide input into the decision 
to provide funding for the proposed Long Beach WPCP Consolidation.  The 15-day comment 

period associated with this notice started on February 14, 2020 and expired on March 2, 2020.  One 

comment was received during this period regarding potential to utilize the local workforce for the 

construction of the proposal. 

GOSR published its “Early Notice of a Proposed Activity in a 100-Year Floodplain and Wetlands” 

for the LWTB Stormwater Improvements on May 21, 2020 and on May 22, 2020. The intent of 

this early public notice was to afford the public an opportunity to provide input into the decision to 

provide funding for the proposed LWTB Stormwater Improvements.  The 30-day comment period 
associated with this notice started on May 22, 2020 and expired on June 22, 2020.  One comment 

was received during this period and has been used to inform decisions related to LWTB’s final 

scope and design, which will be fully described in the environmental review that GOSR is preparing 

pursuant to NEPA and SEQRA and will be published later in summer 2020.   

 

COMMENTS REGARDING THE HEMPSTEAD LAKE STATE PARK PROJECT 

HL 1 – Comment: 

Commenters stated that LWTB should incorporate the installation of an emergency spillway at the 

Hempstead Lake dam. 

Response: 

Please see the response to PA 4 regarding the installation of an emergency spillway at the 

Hempstead Lake dam. 

 

HL 2 – Comment: 

Commenters stated that the Education and Resiliency Center proposed under the Hempstead Lake 

State Park Project would not meet the objective of providing environmental education and would 

merely serve as additional office space for the Park.  Commenters also stated that the cost estimate 

for the Education and Resiliency Center has increased.  

Response: 

The Environmental Education and Resiliency Center is a simple facility which is an educational 

and interpretive hub to increase community engagement, encourage learning and exploration of 

many unique natural features of the park and of the overall Mill River Corridor.  It will stimulate 

public stewardship consistent with the LWTB objective to educate the public on storm impacts, 

https://stormrecovery.ny.gov/environmental-docs
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stormwater management and environmental management.  It is an investment in a particularly 

underserved community adjacent to the Park and serves a diverse demographic of park patrons, 

families and students of all ages.  There will be a variety of environmental and storm resiliency 

education programming delivered through the Center. There is not a feasible alternate existing 

building at the Park which could accommodate an education center and several sites were 

considered at the Park before this site in an already developed area was selected.  There is an 

increase anticipated for the Education and Resiliency Center but actual costs need to be finalized.  

 

HL 3 – Comment: 

One commenter stated that the Northern Ponds within Hempstead Lake State Park receive Volatile 

Organic Compounds (VOCs) from the nearby watershed. 

Response: 

Pursuant to 24 CFR 50.3(i) and 58.5(i)(2), GOSR analyzed the potential for impacts related to 

contamination and toxic substances that may be presented by the Hempstead Lake State Park 

Project.  This analysis is available at page 118 of the Environmental Assessment prepared for the 

Hempstead Lake State Park Project, which is available to the public on GOSR’s website at 

https://stormrecovery.ny.gov/environmental-docs. HUD reviewed the Environmental Assessment 

and provided the Authority to Use Grant funds in February 2020.  

Additionally, GOSR responded to comments regarding potential impacts related to contamination 

and toxic substances that may be presented by the Hempstead Lake State Park Project.  Please see 

page 19 of Appendix AA to the Hempstead Lake State Park Environmental Assessment, which is 

available to the public on GOSR’s website at https://stormrecovery.ny.gov/environmental-docs, for 

GOSR’s response to comments regarding potential impacts related to contamination and toxic 

substances that may be presented by the Hempstead Lake State Park Project. 

 

HL 4 – Comment:  

Commenters stated that the Hempstead Lake State Park Project has negative consequences and that 

the Citizens’ Advisory Committee (CAC) does not support the project or its approach to water 

quality improvement.  

Response: 

The Hempstead Lake State Park Project is subject to environmental review pursuant to NEPA and 

SEQRA, which was published on December 22, 2019 and is available to the public on GOSR’s 

website at https://stormrecovery.ny.gov/environmental-docs. This review concluded that the 

Hempstead Lake State Park Project would have no significant impact on the quality of the human 

environment. Accordingly, GOSR has determined to proceed with the implementation of the 

Hempstead Lake State Park Project, as described in the December 2019 Environmental 

Assessment. HUD reviewed the Environmental Assessment and provide the Authority to Use Grant 

Funds in February 2020.  

HL 5 – Comment:  

https://stormrecovery.ny.gov/environmental-docs
https://stormrecovery.ny.gov/environmental-docs
https://stormrecovery.ny.gov/environmental-docs
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One commenter stated that the Environmental Assessment prepared for Hempstead Lake State Park 

did not consider future conditions under climate change scenarios and did not model for the 

Probable Maximum Precipitation scenario.  

Response: 

Please see the response to comment HL 4, above, regarding the conclusions of the Environmental 

Assessment prepared for the Hempstead Lake State Park Project. 

Page 44 of the Environmental Assessment prepared for the Hempstead Lake State Park provides 

the following explanation regarding modeling used for climate change scenarios and the Probable 

Maximum Precipitation scenario: 

Pursuant to NYSDEC dam safety regulations, the 50% probable maximum 

precipitation (PMP) was also modeled in the hydrological and hydraulic 

assessment (Appendix G). The model indicates that during a 50% PMP event, the 

maximum impoundment of the lake would be approximately 2,510 acre-feet of 

water over 178 acres of surface area, shown in Figure 22. This maximum 

impoundment would occur with the two top sluice gates open and would be similar 

to the maximum impoundment under existing conditions (in which the gates are 

permanently shut but cut partially open). As noted, the 50% PMP model is 

prepared to meet dam safety compliance requirements, but the reservoir’s unlined 

sides and bottom allow substantial groundwater infiltration such that filling the 

lake is not possible. 

While the likely maximum capacity of the dam under the proposed project is not 

expected to differ from the maximum capacity under the current, existing 

conditions, the proposed project would allow the Hempstead Lake Dam to 

withstand a modeled 39% PMP event without overtopping, improve the structural 

integrity of the dam and make the dam compliant with current dam safety 

requirements. 

Probable maximum precipitation, or PMP, is a modeled rain event. NYSDEC 

requires the 50% PMP modeling for dam safety compliance. In Long Island, such 

an event would entail 33 inches of rainfall in a 72-hour period. Such an event would 

be well in excess of the 100-year storm and is modeled only for NYSDEC dam 

safety requirements. In such an event, much of the Town of Hempstead would be 

flooded, regardless of the existing dam. The average annual rainfall within the 

project area is approximately 45 inches. 

 

COMMENTS REGARDING THE PUBLIC ENGAGEMENT PROCESS 

PB 1 – Comment: 

A commenter stated that the CAC was excluded from any discussions regarding APA 26.  

Commenters requested individual responses to comments and that the CAC have more involvement 

in the decision-making process.  A commenter asked if there was a transcript of the remote public 

hearing. 

Response: 
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APA 26 was posted on June 5, 2020 for a 30-day public comment period and a public hearing was 

held on July 5, 2020 to solicit public comments. The legal notices with information on the comment 
period and hearing were published in Newsday as well as in three non-English newspapers, El 

Diario (Spanish), Russkaya Reklama (Russian), and Sing Tao (Simplified Chinese) and on GOSR’s 

website.  

 

For APA 26, GOSR provided direct notice of the public comment period and hearing to members 

of the CAC. GOSR considers all comments received orally or in writing on its substantial Action 

Plan amendments during the public comment period and includes a summary of the comments and 

GOSR’s responses as part of the Action Plan Amendments submission to HUD. APAs, including 

public comment summaries and responses, are published on GOSR’s website. Transcripts of the 

public hearings are kept by State officials. 

 

PB 2 – Comment: 

Commenters stated that public engagement during the development of LWTB was insufficient 

because the timing of CAC meetings were infrequent and close to holidays and that the decision-

making process lacked participation by the CAC and the public. Commenters also stated that CAC 

members did not receive responses to requests and designs were not shared with them. Commenters 

stated that meetings lacked sufficient opportunity to discuss project proposals.  Commenters stated 

that there has not been enough notice provided to the residents within the Mill River Watershed 

regarding the LWTB proposals.  Commenters provided examples of various electronic, paper, and 

telephone notifications they receive from their local municipalities.  

Response: 

For substantial Action Plan Amendments, citizens and stakeholders are provided reasonable and 

timely access to comment on the amendment through written comment and during public hearings. 

GOSR also undertakes the required environmental review process in accordance with the NEPA, 
which includes multiple opportunities for public review and comment. In addition to these 

opportunities for public comment and input, CAC meetings are open and advertised to the public.  

 

GOSR has implemented a robust and transparent public engagement process for LWTB that 

facilitates citizen participation. In addition to all required public engagement activities, for 

substantial Action Plan Amendments and Environmental Assessments, GOSR has: 

• Hosted 11 public CAC meetings, which often included “executive sessions” for the CAC 

to provide and receive detailed feedback and speak directly with every member of the 

project team including executive level GOSR staff, project managers, design professionals, 
technical advisors, attorneys, and environmental scientists; 

• Hosted a virtual CAC briefing via Zoom while public events have been postponed during 

the public health crisis; 

• Incorporated CAC and public input gathered during the Resiliency Strategy to identify and 

rank priorities for investment, guiding GOSR’s decision making in what to advance to 

construction; 

• Doubled the public comment period times for Environmental Assessments at the public’s 

request; 

• Made executive, technical, and external affairs staff available via phone to address 

feedback directly during the interim of formal meetings; and 
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• Provided detailed memos, letters, presentation materials, and final plans upon request. 

GOSR will continue to be available as requested to answer questions, receive feedback, and provide 

responses. 

 

PB 3 – Comment: 

One commenter asked whether the communities surrounding Hempstead Lake State Park were 

consulted regarding the need for the project. 

Response: 

The communities surrounding the HLSP focus area were consulted regarding the need for the 

project.  

 

PB 4 – Comment: 

One commenter requested instructions on how the Environmental Assessments for LWTB could 

be obtained for review by the public and how long the public comment periods would be.  

Response: 

Once available, all of GOSR’s environmental reviews are posted on its website at 

https://stormrecovery.ny.gov/environmental-docs for the public to access. Typically, the comment 

periods required by regulations are for 15 calendar days. 

 

COMMENTS REGARDING THE MANAGEMENT OF LIVING WITH THE BAY 

MT 1 – Comment: 

One commenter expressed a belief that the Hempstead Lake State Park Project does not comply 

with multiple procedural laws.   

Response: 

GOSR and its subrecipients are committed to complying with all federal, state, and local laws, as 

well as HUD regulations and guidelines as a condition of receiving CDBG-DR funding.   

The commenter provided no references or citations to the procedural laws mentioned in the 

comment.    

 

MT 2 – Comment: 

Commenters stated that the GOSR Team managing LWTB has changed four times and that they 

believed that the consultants hired to provide technical support were less than impressive.  

Commenters requested an explanation of the management changes and how the current 

management team will maintain stability. 

https://stormrecovery.ny.gov/environmental-docs
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Response: 

As stated on page 46 of APA 26, the “implementation team is integrated by GOSR Housing 

Program, Legal, Environmental, and Policy staff and includes experienced engineers, project 

managers, lawyers and policy analysts who work closely both internally and with project 

consultants and implementation partners to advance the LWTB project.”  

 

The GOSR project team includes the Executive Director of Housing, Buyout, and Acquisition 

Program and Project Manager for LWTB who joined the project management team in April 2019. 

The team also includes the Director of Communications and External Affairs and Associate General 

Counsel and Environmental Attorney.  
 

These management changes reflect GOSR’s commitment to the successful implementation of 

LWTB and allocation of agency resources as appropriate to achieve this outcome.  

 

MT 3 – Comment: 

One commenter requested an explanation as to why the proposed Long Beach WPCP Consolidation 

can be funded under LWTB when it is not expected to be complete until after 2022.    

Response: 

There are multiple funding sources contributing to the Long Beach WPCP Consolidation. Nassau 

County is utilizing LWTB CDBG-DR funds along with other State and local contributions for the 

project. All CDBG-DR funds will need to be drawn down by September 30, 2022. The remaining 

construction activities after that date to complete the project will be paid for with other funding not 

subject to GOSR’s federal expenditure deadline. The other improvements in the LWTB project 

portfolio do not have multiple sources of funding contributing to construction, so there will not be 

funding available after September 30, 2022 to complete construction activities.  

 

MT Comment 4 – Comment: 

Commenters requested that GOSR seek an extension on LWTB’s funding deadline.  

Response: 

GOSR’s CDBG-DR expenditure deadline is mandated by Congress and cannot be waived by HUD. 

Congress needs to approve an extension, and there are proposed bills that include an extension to 

the expenditure deadline.   

 

 

 

 


